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RESOLUTION NUMBER 24-221 
 

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF FORT 
MYERS BEACH AUTHORIZING THE TOWN MANAGER TO ENTER 
INTO A THREE YEAR CONTRACT WITH AUTOMATIC 1 YEAR 
RENEWALS WITH TYLER TECHNOLOGIES TO PROVIDE 
SOFTWARE AS A SERVICE (SAAS) AND ANNUAL SUPPORT AND 
IMPLEMENTATION SERVICES TO REPLACE THE TOWN’S 
FINANCIAL AND ACCOUNTING SOFTWARE WITH TYLER ERP PRO, 
REPRESENTING AN INITIAL STARTUP FEE OF $66,620 AND ANNUAL 
RECURRING FEES OF $60,921; AUTHORIZING THE TOWN MANAGER 
TO SIGN THE CONTRACT AND ANY DOCUMENTS PERTAINING TO 
THE CONTRACT; AND PROVIDING FOR AN EFFECTIVE DATE. 

 
WHEREAS, Florida Statutes provide that municipalities shall have the governmental, 

corporate, and proprietary powers to enable them to conduct municipal government, perform 
municipal functions, and render municipal service, and exercise any power for municipal purposes, 
except when expressly prohibited by law; and 

 
WHEREAS, Article X of the Town Charter of the Town of Fort Myers Beach empowers 

the Town to adopt, amend, or repeal such ordinances and resolutions as may be required for the 
proper governing of the Town; and 
 

WHEREAS, Sourcewell is a local government unit, public corporation and public agency 
pursuant to the Minnesota Constitution and enabling law Minn. Stat. Sec. 123A.21, which is 
authorized to establish competitively awarded cooperative purchasing contracts on behalf of itself 
and other governmental entities; and  

 
WHEREAS, Sourcewell advertised a solicitation titled RFP No.: #090320 for certain 

software products and services (“RFP”); and 
 
WHEREAS, Sourcewell thereafter awarded the solicitation to Tyler Technologies, Inc. 

(“Contractor”) based on the terms and conditions set forth in the RFP; and  
 

WHEREAS, the services and products provided by Contractor are needed by the Town, 
and the Town wishes to enter into an agreement with the Contractor pursuant to the terms of the 
Software as a Service Agreement, attached hereto and made a part hereof as Exhibit “A”; and  

 
WHEREAS, Section 2.480(g) of the Town Code of Ordinances authorizes cooperative 

purchasing for the procurement of any goods, services or construction with one or more 
governmental units, provided that such cooperative purchasing is pursuant to an interlocal 
agreement approved by Town Council and executed by all participating governmental units; and  
 

WHEREAS, in accordance with Section 2.480(g), the Town Manager seeks Town 
Council’s approval to enter into a contract with Tyler Technologies to implement Tyler ERP Pro 
as the replacement for the Town’s current financial and accounting software (the “Contract”); and  
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WHEREAS, the Town Council has determined that the use of Tyler ERP Pro, which will 

allow the Town to improve efficiency and automate workflow of the Town’s operations, is in the 
best interests of the Town and its residents.  
 

NOW THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE 
TOWN OF FORT MYERS BEACH, FLORIDA, AS FOLLOWS: 

 
Section 1.  The above recitals are true, correct, incorporated herein by this reference, 

and adopted as the legislative and administrative findings of the Town Council and made a specific 
part of this Resolution. 

 
Section 2.  The Town Council hereby approves the Contract between the Town and the 

Contractor, a copy of which is attached hereto as Exhibit “A,” and authorizes the Town Manager 
or his designee to execute any and all documents, addendums or amendments pertaining to the 
Contract, as may be necessary, including without limitation the First Addendum, a copy of which 
is attached hereto as Exhibit “B.” 

 
Section 3. This Resolution shall take effect immediately upon its adoption by the 

Town Council of the Town of Fort Myers Beach. 

The foregoing Resolution was adopted by the Town Council upon a motion by Council 
Member Safford and seconded by Council Member Woodson, and upon being put to a roll call 
vote, the result was as follows: 
 

Dan Allers, Mayor   Aye 
Jim Atterholt, Vice Mayor    Aye 
John R. King, Council Member Aye 
Scott Safford, Council Member Aye 
Karen Woodson, Council Member Aye 
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ADOPTED this 18th day of November 2024 by the Town Council of the Town of Fort 
Myers Beach, Florida. 
 

FORT MYERS BEACH TOWN COUNCIL 
 
 

       
Dan Allers, Mayor 

 
 
ATTEST: 
 
 
       
Amy Baker, Town Clerk 
 
APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE USE 
AND RELIANCE OF THE TOWN OF FORT MYERS BEACH ONLY: 
 
 
 
       
Vose Law Firm, LLP, Town Attorney 
 
 
This Resolution was filed in the Office of the Town Clerk on this 22nd day of November 2024. 

Dan Allers (Nov 23, 2024 13:24 EST)
Dan Allers

Nancy Stuparich (Nov 24, 2024 19:05 EST)
Nancy Stuparich

Amy Baker (Nov 25, 2024 12:53 EST)



   
1 

 
 

SOFTWARE AS A SERVICE AGREEMENT 
 
This Software as a Service Agreement is made between Tyler Technologies, Inc. and Client. 
 
WHEREAS, Client selected Tyler to provide certain products and services set forth in the Investment 
Summary, including providing Client with access to Tyler’s proprietary software products, and Tyler 
desires to provide such products and services under the terms of this Agreement; 
 
WHEREAS, Client is a member of Sourcewell (formerly known as National Joint Powers Alliance) 
(“Sourcewell”) under member number 136730. 
 
WHEREAS, Tyler participated in the competitive bid process in response to Sourcewell RFP #090320 by 
submitting a proposal, on which Sourcewell awarded Tyler a Sourcewell contract, numbered 090320-TTI 
(hereinafter, the “Sourcewell Contract”); 
 
WHEREAS, documentation of the Sourcewell competitive bid process, as well as Tyler’s contract with 
and pricing information for Sourcewell is available at https://www.sourcewell-mn.gov/cooperative-
purchasing/090320-tti; and 
 
WHEREAS, Client desires to purchase off the Sourcewell Contract to procure certain software 
functionality from Tyler, which Tyler agrees to deliver pursuant to the Sourcewell Contract and under 
the terms and conditions set forth below; 
 
NOW THEREFORE, in consideration of the foregoing and of the mutual covenants and promises set forth 
in this Agreement, Tyler and Client agree as follows: 
 
SECTION A – DEFINITIONS 
 

 “Agreement” means this Software as a Service Agreement. 
 “Business Travel Policy” means our business travel policy.  A copy of our current Business Travel 

Policy is attached as Schedule 1 to Exhibit B. 
 “Client” means the Town of Fort Myers Beach, Florida. 
 “Data” means your data necessary to utilize the Tyler Software. 
 “Data Storage Capacity” means the contracted amount of storage capacity for your Data 

identified in the Investment Summary.  
 “Defect” means a failure of the Tyler Software to substantially conform to the functional 

descriptions set forth in our written proposal to you, or their functional equivalent.  Future 
functionality may be updated, modified, or otherwise enhanced through our maintenance and 
support services, and the governing functional descriptions for such future functionality will be 
set forth in our then-current Documentation. 

 “Defined Users” means the number of users that are authorized to use the SaaS Services.  The 
Defined Users for the Agreement are as identified in the Investment Summary. If Exhibit A 
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contains Enterprise Permitting & Licensing labeled software, defined users mean the maximum 
number of named users that are authorized to use the Enterprise Permitting & Licensing labeled 
modules as indicated in the Investment Summary. 

 “Developer” means a third party who owns the intellectual property rights to Third Party 
Software. 

 “Documentation” means any online or written documentation related to the use or 
functionality of the Tyler Software that we provide or otherwise make available to you, including 
instructions, user guides, manuals and other training or self-help documentation. 

 “Effective Date” means the date by which both your and our authorized representatives have 
signed the Agreement. 

 “Force Majeure” means an event beyond the reasonable control of you or us, including, without 
limitation, governmental action, war, riot or civil commotion, fire, natural disaster, or any other 
cause that could not with reasonable diligence be foreseen or prevented by you or us. 

 “Investment Summary” means the agreed upon cost proposal for the products and services 
attached as Exhibit A. 

 “Invoicing and Payment Policy” means the invoicing and payment policy.  A copy of our current 
Invoicing and Payment Policy is attached as Exhibit B. 

 “Order Form” means an ordering document that includes a quote or investment summary and 
specifying the items to be provided by Tyler to Client, including any addenda and supplements 
thereto. 

 “SaaS Fees” means the fees for the SaaS Services identified in the Investment Summary. 
 “SaaS Services” means software as a service consisting of system administration, system 

management, and system monitoring activities that Tyler performs for the Tyler Software, and 
includes the right to access and use the Tyler Software, receive maintenance and support on the 
Tyler Software, including Downtime resolution under the terms of the SLA, and Data storage and 
archiving.  SaaS Services do not include support of an operating system or hardware, support 
outside of our normal business hours, or training, consulting or other professional services. 

 “SLA” means the service level agreement.  A copy of our current SLA is attached hereto as 
Exhibit C. 

 “Statement of Work” means the industry standard implementation plan describing how our 
professional services will be provided to implement the Tyler Software, and outlining your and 
our roles and responsibilities in connection with that implementation.  The Statement of Work is 
attached as Exhibit E. 

 “Support Call Process” means the support call process applicable to all of our customers who 
have licensed the Tyler Software.  A copy of our current Support Call Process is attached as 
Schedule 1 to Exhibit C. 

  “Third Party Hardware” means the third party hardware, if any, identified in the Investment 
Summary. 

 “Third Party Products” means the Third Party Software and Third Party Hardware. 
 “Third Party SaaS Services” means software as a service provided by a third party, if any, 

identified in the Investment Summary. 
 “Third Party Services” means the third party services, if any, identified in the Investment 

Summary.  
 “Third Party Software” means the third party software, if any, identified in the Investment 

Summary.  
 “Third Party Terms” means, if any, the end user license agreement(s) or similar terms for the 

Third Party Products or other parties’ products or services, as applicable. 
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 “Tyler” means Tyler Technologies, Inc., a Delaware corporation. 
 “Tyler Software” means our proprietary software, including any integrations, custom 

modifications, and/or other related interfaces identified in the Investment Summary and 
licensed by us to you through this Agreement. 

 “we”, “us”, “our” and similar terms mean Tyler. 
 “you” and similar terms mean Client. 

 
SECTION B – SAAS SERVICES 
 
1. Rights Granted.  We grant to you the non-exclusive, non-assignable limited right to use the SaaS 

Services solely for your internal business purposes for the number of Defined Users only.  The Tyler 
Software will be made available to you according to the terms of the SLA.  You acknowledge that we 
have no delivery obligations and we will not ship copies of the Tyler Software as part of the SaaS 
Services.  You may use the SaaS Services to access updates and enhancements to the Tyler Software, 
as further described in Section C(9).  The foregoing notwithstanding, to the extent we have sold you 
perpetual licenses for Tyler Software, if and listed in the Investment Summary, for which you are 
receiving SaaS Services, your rights to use such Tyler Software are perpetual, subject to the terms 
and conditions of this Agreement including, without limitation, Section B(4).  We will make any such 
software available to you for download. 
 

2. SaaS Fees.  You agree to pay us the SaaS Fees.  Those amounts are payable in accordance with our 
Invoicing and Payment Policy.  The SaaS Fees are based on the number of Defined Users and amount 
of Data Storage Capacity.  You may add additional users or additional data storage capacity on the 
terms set forth in Section H(1). In the event you regularly and/or meaningfully exceed the Defined  
Users or Data Storage Capacity, we reserve the right to charge you additional fees commensurate 
with the overage(s).  

 
3. Ownership.   

 
3.1 We retain all ownership and intellectual property rights to the SaaS Services, the Tyler Software, 

and anything developed by us under this Agreement.  You do not acquire under this Agreement 
any license to use the Tyler Software in excess of the scope and/or duration of the SaaS Services.   
 

3.2 The Documentation is licensed to you and may be used and copied by your employees for 
internal, non-commercial reference purposes only.   
 

3.3 You retain all ownership and intellectual property rights to the Data.  You expressly recognize 
that except to the extent necessary to carry out our obligations contained in this Agreement, we 
do not create or endorse any Data used in connection with the SaaS Services.    
 

4. Restrictions. You may not: (a) make the Tyler Software or Documentation resulting from the SaaS 
Services available in any manner to any third party for use in the third party’s business operations; 
(b) modify, make derivative works of, disassemble, reverse compile, or reverse engineer any part of 
the SaaS Services; (c) access or use the SaaS Services in order to build or support, and/or assist a 
third party in building or supporting, products or services competitive to us; or (d) license, sell, rent, 
lease, transfer, assign, distribute, display, host, outsource, disclose, permit timesharing or service 
bureau use, or otherwise commercially exploit or make the SaaS Services, Tyler Software, or 
Documentation available to any third party other than as expressly permitted by this Agreement. 
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5. Software Warranty.  We warrant that the Tyler Software will perform without Defects during the 
term of this Agreement.  If the Tyler Software does not perform as warranted, we will use all 
reasonable efforts, consistent with industry standards, to cure the Defect in accordance with the 
maintenance and support process set forth in Section C(9), below, the SLA and our then current 
Support Call Process. 

 
6. SaaS Services.  

 
6.1 Our SaaS Services are audited at least yearly in accordance with the AICPA’s Statement on 

Standards for Attestation Engagements (“SSAE”) No. 21. We have attained, and will maintain, 
SOC 1 and SOC 2 compliance, or its equivalent, for so long as you are timely paying for SaaS 
Services.  The scope of audit coverage varies for some Tyler Software solutions.  Upon execution 
of a mutually agreeable Non-Disclosure Agreement (“NDA”), we will provide you with a 
summary of our compliance report(s) or its equivalent.  Every year thereafter, for so long as the 
NDA is in effect and in which you make a written request, we will provide that same 
information. If our SaaS Services are provided using a 3rd party data center, we will provide 
available compliance reports for that data center. 
 

6.2 You will be hosted on shared hardware in a Tyler data center or in a third-party data center.  In 
either event, databases containing your Data will be dedicated to you and inaccessible to our 
other customers.  

 
6.3 Our Tyler data centers have fully-redundant telecommunications access, electrical power, and 

the required hardware to provide access to the Tyler Software in the event of a disaster or 
component failure.  In the event of a data center failure, we reserve the right to employ our 
disaster recovery plan for resumption of the SaaS Services. In that event, we commit to a 
Recovery Point Objective (“RPO”) of 24 hours and a Recovery Time Objective (“RTO”) of 24 
hours.  RPO represents the maximum duration of time between the most recent recoverable 
copy of your hosted Data and subsequent data center failure.  RTO represents the maximum 
duration of time following data center failure within which your access to the Tyler Software 
must be restored. 

 
6.4 We conduct annual penetration testing of either the production network and/or web 

application to be performed.   We will maintain industry standard intrusion detection and 
prevention systems to monitor malicious activity in the network and to log and block any such 
activity.  We will provide you with a written or electronic record of the actions taken by us in the 
event that any unauthorized access to your database(s) is detected as a result of our security 
protocols.  We will undertake an additional security audit, on terms and timing to be mutually 
agreed to by the parties, at your written request.  You may not attempt to bypass or subvert 
security restrictions in the SaaS Services or environments related to the Tyler Software.  
Unauthorized attempts to access files, passwords or other confidential information, and 
unauthorized vulnerability and penetration test scanning of our network and systems (hosted or 
otherwise) is prohibited without the prior written approval of our IT Security Officer. 

 
6.5 We test our disaster recovery plan on an annual basis.  Our standard test is not client-specific.  

Should you request a client-specific disaster recovery test, we will work with you to schedule 
and execute such a test on a mutually agreeable schedule.  At your written request, we will 
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provide test results to you within a commercially reasonable timeframe after receipt of the 
request.  

 
6.6 We will be responsible for importing back-up and verifying that you can log-in.  You will be 

responsible for running reports and testing critical processes to verify the returned Data.  
 

6.7 We provide secure Data transmission paths between each of your workstations and our servers.  
 

6.8 Tyler data centers are accessible only by authorized personnel with a unique key entry. All other 
visitors to Tyler data centers must be signed in and accompanied by authorized personnel.  
Entry attempts to the data center are regularly audited by internal staff and external auditors to 
ensure no unauthorized access. 
 

6.9 Where applicable with respect to our applications that take or process card payment data, we 
are responsible for the security of cardholder data that we possess, including functions relating 
to storing, processing, and transmitting of the cardholder data and affirm that, as of the 
Effective Date, we comply with applicable requirements to be considered PCI DSS compliant and 
have performed the necessary steps to validate compliance with the PCI DSS. We agree to 
supply the current status of our PCI DSS compliance program in the form of an official 
Attestation of Compliance, which can be found at https://www.tylertech.com/about-
us/compliance, and in the event of any change in our status, will comply with applicable notice 
requirements. 

 
SECTION C – PROFESSIONAL SERVICES 
 
1. Professional Services. We will provide you the various implementation-related services itemized in 

the Investment Summary and described in the Statement of Work.  
 

2. Professional Services Fees.  You agree to pay us the professional services fees in the amounts set 
forth in the Investment Summary.  Those amounts are payable in accordance with our Invoicing and 
Payment Policy.  You acknowledge that the fees stated in the Investment Summary are good-faith 
estimates of the amount of time and materials required for your implementation.  We will bill you 
the actual fees incurred based on the in-scope services provided to you.  Any discrepancies in the 
total values set forth in the Investment Summary will be resolved by multiplying the applicable 
hourly rate by the quoted hours. 

 
3. Additional Services.  The Investment Summary contains, and the Statement of Work describes, the 

scope of services and related costs (including programming and/or interface estimates) required for 
the project based on our understanding of the specifications you supplied.  If additional work is 
required, or if you use or request additional services, we will provide you with an addendum or 
change order, as applicable, outlining the costs for the additional work.  The price quotes in the 
addendum or change order will be valid for thirty (30) days from the date of the quote.   
 

4. Cancellation. If you cancel services less than four (4) weeks in advance (other than for Force 
Majeure or breach by us), you will be liable for all (a) daily fees associated with cancelled 
professional services if we are unable to reassign our personnel and (b) any non-refundable travel 
expenses already incurred by us on your behalf.  We will make all reasonable efforts to reassign 
personnel in the event you cancel within four (4) weeks of scheduled commitments. 
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5. Services Warranty.  We will perform the services in a professional, workmanlike manner, consistent 
with industry standards.  In the event we provide services that do not conform to this warranty, we 
will re-perform such services at no additional cost to you. 

 
6. Site Access and Requirements.  At no cost to us, you agree to provide us with full and free access to 

your personnel, facilities, and equipment as may be reasonably necessary for us to provide 
implementation services, subject to any reasonable security protocols or other written policies 
provided to us as of the Effective Date, and thereafter as mutually agreed to by you and us.   

 
7. Background Checks.  For at least the past twelve (12) years, all of our employees have undergone 

criminal background checks prior to hire. All employees sign our confidentiality agreement and 
security policies.  

 
8. Client Assistance.  You acknowledge that the implementation of the Tyler Software is a cooperative 

process requiring the time and resources of your personnel.  You agree to use all reasonable efforts 
to cooperate with and assist us as may be reasonably required to meet the agreed upon project 
deadlines and other milestones for implementation.  This cooperation includes at least working with 
us to schedule the implementation-related services outlined in this Agreement.  We will not be 
liable for failure to meet any deadlines and milestones when such failure is due to Force Majeure or 
to the failure by your personnel to provide such cooperation and assistance (either through action 
or omission). 

 
9. Maintenance and Support.  For so long as you timely pay applicable fees according to the Invoicing 

and Payment Policy, then in addition to the terms set forth in the SLA and the Support Call Process, 
we will: 

 
9.1 perform our maintenance and support obligations in a professional, good, and workmanlike 

manner, consistent with industry standards, to resolve Defects in the Tyler Software (subject to 
any applicable release life cycle policy);  
 

9.2 provide support during our established support hours; 
 

9.3 maintain personnel that are sufficiently trained to be familiar with the Tyler Software and Third 
Party Software, if any, in order to provide maintenance and support services; 
 

9.4 make available to you all releases to the Tyler Software (including updates and enhancements) 
that we make generally available without additional charge to customers who have a 
maintenance and support agreement in effect; and 
 

9.5 provide non-Defect resolution support of prior releases of the Tyler Software in accordance with 
any applicable release life cycle policy. 
 

We will use all reasonable efforts to perform support services remotely.  Currently, we use a third-party 
secure unattended connectivity tool called Bomgar, as well as GotoAssist by Citrix.  Therefore, you agree 
to maintain a high-speed internet connection capable of connecting us to your PCs and server(s).  You 
agree to provide us with a login account and local administrative privileges as we may reasonably 
require to perform remote services.  We will, at our option, use the secure connection to assist with 
proper diagnosis and resolution, subject to any reasonably applicable security protocols.  If we cannot 
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resolve a support issue remotely, we may be required to provide onsite services.  In such event, we will 
be responsible for our travel expenses, unless it is determined that the reason onsite support was 
required was a reason outside our control.  Either way, you agree to provide us with full and free access 
to the Tyler Software, working space, adequate facilities within a reasonable distance from the 
equipment, and use of machines, attachments, features, or other equipment reasonably necessary for 
us to provide the maintenance and support services, all at no charge to us.  We strongly recommend 
that you also maintain your VPN for backup connectivity purposes. 
 
For the avoidance of doubt, SaaS Fees do not include the following services: (a) onsite support (unless 
Tyler cannot remotely correct a Defect in the Tyler Software, as set forth above); (b) application design; 
(c) other consulting services; or (d) support outside our normal business hours as listed in our then-
current Support Call Process.  Requested services such as those outlined in this section will be billed to 
you on a time and materials basis at our then current rates.  You must request those services with at 
least one (1) week’s advance notice. 

 
SECTION D – THIRD PARTY PRODUCTS 
 
1. Third Party Hardware.  We will sell, deliver, and install onsite the Third Party Hardware, if you have 

purchased any, for the price set forth in the Investment Summary.  Those amounts are payable in 
accordance with our Invoicing and Payment Policy. 
 

2. Third Party Software.  As part of the SaaS Services, you will receive access to the Third Party 
Software and related documentation for internal business purposes only.  Your rights to the Third 
Party Software will be governed by the Third Party Terms.   
 

3. Third Party Products Warranties. 
 

3.1 We are authorized by each Developer to grant access to the Third Party Software. 
 

3.2 The Third Party Hardware will be new and unused, and upon payment in full, you will receive 
free and clear title to the Third Party Hardware. 
 

3.3 You acknowledge that we are not the manufacturer of the Third Party Products.  We do not 
warrant or guarantee the performance of the Third Party Products.  However, we grant and pass 
through to you any warranty that we may receive from the Developer or supplier of the Third 
Party Products. 
 

4. Third Party Services.  If you have purchased Third Party Services, those services will be provided 
independent of Tyler by such third-party at the rates set forth in the Investment Summary and in 
accordance with our Invoicing and Payment Policy. 

 
SECTION E - INVOICING AND PAYMENT; INVOICE DISPUTES 

 
1. Invoicing and Payment.  We will invoice you the SaaS Fees and fees for other professional services in 

the Investment Summary per our Invoicing and Payment Policy, subject to Section E(2).     
 

2. Invoice Disputes. If you believe any delivered software or service does not conform to the 
warranties in this Agreement, you will provide us with written notice within thirty (30) days of your 
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receipt of the applicable invoice.  The written notice must contain reasonable detail of the issues 
you contend are in dispute so that we can confirm the issue and respond to your notice with either a 
justification of the invoice, an adjustment to the invoice, or a proposal addressing the issues 
presented in your notice.  We will work with you as may be necessary to develop an action plan that 
outlines reasonable steps to be taken by each of us to resolve any issues presented in your notice.  
You may withhold payment of the amount(s) actually in dispute, and only those amounts, until we 
complete the action items outlined in the plan.  If we are unable to complete the action items 
outlined in the action plan because of your failure to complete the items agreed to be done by you, 
then you will remit full payment of the invoice.  We reserve the right to suspend delivery of all SaaS 
Services, including maintenance and support services, if you fail to pay an invoice not disputed as 
described above within fifteen (15) days of notice of our intent to do so. 
 

SECTION F – TERM AND TERMINATION 
 
1. Term.  The initial term of this Agreement is equal to the number of years indicated for SaaS Services 

in Exhibit A, commencing on the first day of the first month following the Effective Date, unless 
earlier terminated as set forth below.  If no duration is indicated in Exhibit A, the initial term is one 
(1) year.  Upon expiration of the initial term, this Agreement will renew automatically for additional 
one (1) year renewal terms at our then-current SaaS Fees unless terminated in writing by either 
party at least sixty (60) days prior to the end of the then-current renewal term.  Your right to access 
or use the Tyler Software and the SaaS Services will terminate at the end of this Agreement.   

 
2. Termination.  This Agreement may be terminated as set forth below.  In the event of termination, 

you will pay us for all undisputed fees and expenses related to the software, products, and/or 
services you have received, or we have incurred or delivered, prior to the effective date of 
termination.  Disputed fees and expenses in all terminations other than your termination for cause 
must have been submitted as invoice disputes in accordance with Section E(2). 
 
2.1 Failure to Pay SaaS Fees.  You acknowledge that continued access to the SaaS Services is 

contingent upon your timely payment of SaaS Fees.  If you fail to timely pay the SaaS Fees, we 
may discontinue the SaaS Services and deny your access to the Tyler Software.  We may also 
terminate this Agreement if you don’t cure such failure to pay within forty-five (45) days of 
receiving written notice of our intent to terminate. 
 

2.2 For Cause.  If you believe we have materially breached this Agreement, you will invoke the 
Dispute Resolution clause set forth in Section H(3).  You may terminate this Agreement for cause 
in the event we do not cure, or create a mutually agreeable action plan to address, a material 
breach of this Agreement within the thirty (30) day window set forth in Section H(3).   
 

2.3 Force Majeure.  Either party has the right to terminate this Agreement if a Force Majeure event 
suspends performance of the SaaS Services for a period of forty-five (45) days or more. 
 

2.4 Lack of Appropriations.  If you should not appropriate or otherwise make available funds 
sufficient to utilize the SaaS Services, you may unilaterally terminate this Agreement upon thirty 
(30) days written notice to us.  You will not be entitled to a refund or offset of previously paid, 
but unused SaaS Fees.  You agree not to use termination for lack of appropriations as a 
substitute for termination for convenience. 
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SECTION G – INDEMNIFICATION, LIMITATION OF LIABILITY AND INSURANCE 
 
1. Intellectual Property Infringement Indemnification.   

 
1.1 We will defend you against any third party claim(s) that the Tyler Software or Documentation 

infringes that third party’s patent, copyright, or trademark, or misappropriates its trade secrets, 
and will pay the amount of any resulting adverse final judgment (or settlement to which we 
consent).  You must notify us promptly in writing of the claim and give us sole control over its 
defense or settlement.  You agree to provide us with reasonable assistance, cooperation, and 
information in defending the claim at our expense. 
 

1.2 Our obligations under this Section G(1) will not apply to the extent the claim or adverse final 
judgment is based on your use of the Tyler Software in contradiction of this Agreement, 
including with non-licensed third parties, or your willful infringement. 
 

1.3 If we receive information concerning an infringement or misappropriation claim related to the 
Tyler Software, we may, at our expense and without obligation to do so, either: (a) procure for 
you the right to continue its use; (b) modify it to make it non-infringing; or (c) replace it with a 
functional equivalent, in which case you will stop running the allegedly infringing Tyler Software 
immediately.  Alternatively, we may decide to litigate the claim to judgment, in which case you 
may continue to use the Tyler Software consistent with the terms of this Agreement. 
 

1.4 If an infringement or misappropriation claim is fully litigated and your use of the Tyler Software 
is enjoined by a court of competent jurisdiction, in addition to paying any adverse final 
judgment (or settlement to which we consent), we will, at our option, either: (a) procure the 
right to continue its use; (b) modify it to make it non-infringing; or (c) replace it with a functional 
equivalent.  This section provides your exclusive remedy for third party copyright, patent, or 
trademark infringement and trade secret misappropriation claims. 
 

2. General Indemnification. 
 

2.1 We will indemnify and hold harmless you and your agents, officials, and employees from and 
against any and all third-party claims, losses, liabilities, damages, costs, and expenses (including 
reasonable attorney's fees and costs) for (a) personal injury or property damage to the extent 
caused by our negligence or willful misconduct; or (b) our violation of PCI-DSS requirements or a 
law applicable to our performance under this Agreement.  You must notify us promptly in 
writing of the claim and give us sole control over its defense or settlement.  You agree to 
provide us with reasonable assistance, cooperation, and information in defending the claim at 
our expense. 
 

2.2 To the extent permitted by applicable law, you will indemnify and hold harmless us and our 
agents, officials, and employees from and against any and all third-party claims, losses, 
liabilities, damages, costs, and expenses (including reasonable attorney's fees and costs) for (a) 
personal injury or property damage to the extent caused by your negligence or willful 
misconduct; or (b) your violation of a law applicable to your performance under this Agreement. 
We will notify you promptly in writing of the claim and will give you sole control over its defense 
or settlement.  We agree to provide you with reasonable assistance, cooperation, and 
information in defending the claim at your expense. 



   
10 

3. DISCLAIMER.  EXCEPT FOR THE EXPRESS WARRANTIES PROVIDED IN THIS AGREEMENT AND TO 
THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, WE HEREBY DISCLAIM ALL OTHER 
WARRANTIES AND CONDITIONS, WHETHER EXPRESS, IMPLIED, OR STATUTORY, INCLUDING, BUT 
NOT LIMITED TO, ANY IMPLIED WARRANTIES, DUTIES, OR CONDITIONS OF MERCHANTABILITY OR 
FITNESS FOR A PARTICULAR PURPOSE. CLIENT UNDERSTANDS AND AGREES THAT TYLER 
DISCLAIMS ANY LIABILITY FOR ERRORS THAT RELATE TO USER ERROR. 

 
4. LIMITATION OF LIABILITY.  NOTWITHSTANDING ANYTHING TO THE CONTRARY SET FORTH IN THIS 

AGREEMENT, OUR LIABILITY FOR DAMAGES ARISING OUT OF THIS AGREEMENT, WHETHER BASED 
ON A THEORY OF CONTRACT OR TORT, INCLUDING NEGLIGENCE AND STRICT LIABILITY, SHALL BE 
LIMITED TO YOUR ACTUAL DIRECT DAMAGES, NOT TO EXCEED (A) DURING THE INITIAL TERM, AS 
SET FORTH IN SECTION F(1), TOTAL FEES PAID AS OF THE TIME OF THE CLAIM; OR (B) DURING ANY 
RENEWAL TERM, THE THEN-CURRENT ANNUAL SAAS FEES PAYABLE IN THAT RENEWAL TERM.  THE 
PARTIES ACKNOWLEDGE AND AGREE THAT THE PRICES SET FORTH IN THIS AGREEMENT ARE SET 
IN RELIANCE UPON THIS LIMITATION OF LIABILITY AND TO THE MAXIMUM EXTENT ALLOWED 
UNDER APPLICABLE LAW, THE EXCLUSION OF CERTAIN DAMAGES, AND EACH SHALL APPLY 
REGARDLESS OF THE FAILURE OF AN ESSENTIAL PURPOSE OF ANY REMEDY.  THE FOREGOING 
LIMITATION OF LIABILITY SHALL NOT APPLY TO CLAIMS THAT ARE SUBJECT TO SECTIONS G(1) AND 
G(2). 

 
5. EXCLUSION OF CERTAIN DAMAGES.  TO THE MAXIMUM EXTENT PERMITTED BY APPLICABLE LAW, 

IN NO EVENT SHALL WE BE LIABLE FOR ANY SPECIAL, INCIDENTAL, PUNITIVE, INDIRECT, OR 
CONSEQUENTIAL DAMAGES WHATSOEVER, EVEN IF WE HAVE BEEN ADVISED OF THE POSSIBILITY 
OF SUCH DAMAGES. 

 
6. Insurance.  During the course of performing services under this Agreement, we agree to maintain 

the following levels of insurance: (a) Commercial General Liability of at least $1,000,000; (b) 
Automobile Liability of at least $1,000,000; (c) Professional Liability of at least $1,000,000; (d) 
Workers Compensation complying with applicable statutory requirements; and (e) Excess/Umbrella 
Liability of at least $5,000,000.  We will add you as an additional insured to our Commercial General 
Liability and Automobile Liability policies, which will automatically add you as an additional insured 
to our Excess/Umbrella Liability policy as well.  We will provide you with copies of certificates of 
insurance upon your written request. 

 
SECTION H – GENERAL TERMS AND CONDITIONS 
 
1. Additional Products and Services.  You may purchase additional products and services at the rates 

set forth in the Investment Summary for twelve (12) months from the Effective Date by executing a 
mutually agreed addendum.  If no rate is provided in the Investment Summary, or those twelve (12) 
months have expired, you may purchase additional products and services at our then-current list 
price, also by executing a mutually agreed addendum.  The terms of this Agreement will control any 
such additional purchase(s), unless otherwise specifically provided in the addendum. 
 

2. Optional Items.  Pricing for any listed optional products and services in the Investment Summary will 
be valid for twelve (12) months from the Effective Date. 

 
3. Dispute Resolution.  You agree to provide us with written notice within thirty (30) days of becoming 

aware of a dispute.  You agree to cooperate with us in trying to reasonably resolve all disputes, 
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including, if requested by either party, appointing a senior representative to meet and engage in 
good faith negotiations with our appointed senior representative.  Senior representatives will 
convene within thirty (30) days of the written dispute notice, unless otherwise agreed.  All meetings 
and discussions between senior representatives will be deemed confidential settlement discussions 
not subject to disclosure under Federal Rule of Evidence 408 or any similar applicable state rule.  If 
we fail to resolve the dispute, then the parties shall participate in non-binding mediation in an effort 
to resolve the dispute.  If the dispute remains unresolved after mediation, then either of us may 
assert our respective rights and remedies in a court of competent jurisdiction.  Nothing in this 
section shall prevent you or us from seeking necessary injunctive relief during the dispute resolution 
procedures. 

 
4. Taxes.  The fees in the Investment Summary do not include any taxes, including, without limitation, 

sales, use, or excise tax.  If you are a tax-exempt entity, you agree to provide us with a tax-exempt 
certificate.  Otherwise, we will pay all applicable taxes to the proper authorities and you will 
reimburse us for such taxes.  If you have a valid direct-pay permit, you agree to provide us with a 
copy.  For clarity, we are responsible for paying our income taxes, both federal and state, as 
applicable, arising from our performance of this Agreement.       
  

5. Nondiscrimination.  We will not discriminate against any person employed or applying for 
employment concerning the performance of our responsibilities under this Agreement.  This 
discrimination prohibition will apply to all matters of initial employment, tenure, and terms of 
employment, or otherwise with respect to any matter directly or indirectly relating to employment 
concerning race, color, religion, national origin, age, sex, sexual orientation, ancestry, disability that 
is unrelated to the individual's ability to perform the duties of a particular job or position, height, 
weight, marital status, or political affiliation.  We will post, where appropriate, all notices related to 
nondiscrimination as may be required by applicable law. 
 

6. E-Verify.  We have complied, and will comply, with the E-Verify procedures administered by the U.S. 
Citizenship and Immigration Services Verification Division for all of our employees assigned to your 
project. 

 
7. Subcontractors.  We will not subcontract any services under this Agreement without your prior 

written consent, not to be unreasonably withheld. 
 

8. Binding Effect; No Assignment.  This Agreement shall be binding on, and shall be for the benefit of, 
either your or our successor(s) or permitted assign(s). Neither party may assign this Agreement 
without the prior written consent of the other party; provided, however, your consent is not 
required for an assignment by us as a result of a corporate reorganization, merger, acquisition, or 
purchase of substantially all of our assets. 

 
9. Force Majeure.  Except for your payment obligations, neither party will be liable for delays in 

performing its obligations under this Agreement to the extent that the delay is caused by Force 
Majeure; provided, however, that within ten (10) business days of the Force Majeure event, the 
party whose performance is delayed provides the other party with written notice explaining the 
cause and extent thereof, as well as a request for a reasonable time extension equal to the 
estimated duration of the Force Majeure event.   
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10. No Intended Third Party Beneficiaries.  This Agreement is entered into solely for the benefit of you 
and us.  No third party will be deemed a beneficiary of this Agreement, and no third party will have 
the right to make any claim or assert any right under this Agreement.  This provision does not affect 
the rights of third parties under any Third Party Terms. 

 
11. Entire Agreement; Amendment.  This Agreement represents the entire agreement between you and 

us with respect to the subject matter hereof, and supersedes any prior agreements, understandings, 
and representations, whether written, oral, expressed, implied, or statutory.  Purchase orders 
submitted by you, if any, are for your internal administrative purposes only, and the terms and 
conditions contained in those purchase orders will have no force or effect.  This Agreement may 
only be modified by a written amendment signed by an authorized representative of each party. 

 
12. Severability.  If any term or provision of this Agreement is held invalid or unenforceable, the 

remainder of this Agreement will be considered valid and enforceable to the fullest extent 
permitted by law. 
 

13. No Waiver.  In the event that the terms and conditions of this Agreement are not strictly enforced 
by either party, such non-enforcement will not act as or be deemed to act as a waiver or 
modification of this Agreement, nor will such non-enforcement prevent such party from enforcing 
each and every term of this Agreement thereafter. 
 

14. Independent Contractor.  We are an independent contractor for all purposes under this Agreement. 
 

15. Notices.  All notices or communications required or permitted as a part of this Agreement, such as 
notice of an alleged material breach for a termination for cause or a dispute that must be submitted 
to dispute resolution, must be in writing and will be deemed delivered upon the earlier of the 
following: (a) actual receipt by the receiving party; (b) upon receipt by sender of a certified mail, 
return receipt signed by an employee or agent of the receiving party; (c) upon receipt by sender of 
proof of email delivery; or (d) if not actually received, five (5) days after deposit with the United 
States Postal Service authorized mail center with proper postage (certified mail, return receipt 
requested) affixed and addressed to the other party at the address set forth on the signature page 
hereto or such other address as the party may have designated by proper notice.  The consequences 
for the failure to receive a notice due to improper notification by the intended receiving party of a 
change in address will be borne by the intended receiving party. 

 
16. Client Lists.  You agree that we may identify you by name in client lists, marketing presentations, and 

promotional materials. 
 

17. Confidentiality.  Both parties recognize that their respective employees and agents, in the course of 
performance of this Agreement, may be exposed to confidential information and that disclosure of 
such information could violate rights to private individuals and entities, including the parties.  
Confidential information is nonpublic information that a reasonable person would believe to be 
confidential and includes, without limitation, personal identifying information (e.g., social security 
numbers) and trade secrets, each as defined by applicable state law.  Each party agrees that it will 
not disclose any confidential information of the other party and further agrees to take all reasonable 
and appropriate action to prevent such disclosure by its employees or agents.  The confidentiality 
covenants contained herein will survive the termination or cancellation of this Agreement.  This 
obligation of confidentiality will not apply to information that: 
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(a) is in the public domain, either at the time of disclosure or afterwards, except by breach of 
this Agreement by a party or its employees or agents; 

(b) a party can establish by reasonable proof was in that party's possession at the time of initial 
disclosure; 

(c) a party receives from a third party who has a right to disclose it to the receiving party; or 
(d) is the subject of a legitimate disclosure request under the open records laws or similar 

applicable public disclosure laws governing this Agreement; provided, however, that in the 
event you receive an open records or other similar applicable request, you will give us 
prompt notice and otherwise perform the functions required by applicable law.   

 
18. Quarantining of Client Data.  Some services provided by Tyler require us to be in possession of your 

Data.  In the event we detect malware or other conditions associated with your Data that are 
reasonably suspected of putting Tyler resources or other Tyler clients’ data at risk, we reserve the 
absolute right to move your Data from its location within a multi-tenancy Tyler hosted environment 
to an isolated “quarantined” environment without advance notice.  Your Data will remain in such 
quarantine for a period of at least six (6) months during which time we will review the Data, and all 
traffic associated with the Data, for signs of malware or other similar issues.   If no issues are 
detected through such reviews during the six (6) month period of quarantine, we will coordinate 
with you the restoration of your Data to a non-quarantined environment.  In the event your Data 
must remain in quarantine beyond this six (6) month period through no fault of Tyler’s, we reserve 
the right to require payment of additional fees for the extended duration of quarantine.  We will 
provide an estimate of what those costs will be upon your request. 
 

19. Business License.  In the event a local business license is required for us to perform services 
hereunder, you will promptly notify us and provide us with the necessary paperwork and/or contact 
information so that we may timely obtain such license. 
 

20. Governing Law.  This Agreement will be governed by and construed in accordance with the laws of 
your state of domicile, without regard to its rules on conflicts of law. 
 

21. Multiple Originals and Authorized Signatures.  This Agreement may be executed in multiple 
originals, any of which will be independently treated as an original document.  Any electronic, faxed, 
scanned, photocopied, or similarly reproduced signature on this Agreement or any amendment 
hereto will be deemed an original signature and will be fully enforceable as if an original signature.  
Each party represents to the other that the signatory set forth below is duly authorized to bind that 
party to this Agreement. 
 

22. Cooperative Procurement.  To the maximum extent permitted by applicable law, we agree that this 
Agreement may be used as a cooperative procurement vehicle by eligible jurisdictions.  We reserve 
the right to negotiate and customize the terms and conditions set forth herein, including but not 
limited to pricing, to the scope and circumstances of that cooperative procurement. 

 
23. Data & Insights Solution Terms.  Your use of certain Tyler solutions includes Tyler’s Data & Insights 

data platform.  Your rights, and the rights of any of your end users, to use Tyler’s Data & Insights 
data platform is subject to the Data & Insights SaaS Services Terms of Service, available at 
https://www.tylertech.com/terms/data-insights-saas-services-terms-of-service.  By signing a Tyler 
Agreement or Order Form, or accessing, installing, or using any of the Tyler solutions listed at the 
linked terms, you certify that you have reviewed, understand, and agree to said terms. 
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24. Contract Documents.  This Agreement includes the following exhibits: 
 

Exhibit A Investment Summary 
Exhibit B Invoicing and Payment Policy 

Schedule 1: Business Travel Policy 
Exhibit C Service Level Agreement 

Schedule 1: Support Call Process 
Exhibit D Statement of Work  

 
IN WITNESS WHEREOF, a duly authorized representative of each party has executed this Agreement as 
of the date(s) set forth below. 
 
 
Tyler Technologies, Inc.     Town of Fort Myers Beach, Florida 
 
 
By:       By:       
 
Name:       Name:       
 
Title:       Title:       
 
Date:       Date:       
 
Address for Notices:     Address for Notices: 
Tyler Technologies, Inc. Town of Fort Myers Beach 
One Tyler Drive 2523 Estero Boulevard 
Yarmouth, ME 04096 Fort Myers Beach, FL 33931-3354 
Attention: Chief Legal Officer Attention: ______________________________ 
 

Andrew Hyatt (Nov 22, 2024 15:36 EST)
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Exhibit A 
Investment Summary 

The following Investment Summary details the software and services to be delivered by us to you under 
the Agreement.  This Investment Summary is effective as of the Effective Date, despite any expiration 
date in the Investment Summary that may have lapsed as of the Effective Date.   

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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Sales Quotation For:
Town of Fort Myers Beach
2523 Estero Blvd
Fort Myers Beach FL 33931-3354

Quoted BY Jacob Kendell
Quote Expiration 2/18/25
Quote Name Town of Fort Myers Beach 

ERP Pro SaaS Sourcewell 
#136730

Tyler Annual Software – SaaS 
Description List Price Discount Annual
ERP Pro
ERP Pro 10 Financial Management Suite

Invoice Approvals $ 0 $ 0 $ 0
Core Financials $ 18,001 $ 1,800 $ 16,201
Contracts Management $ 0 $ 0 $ 0
Fixed Assets $ 3,151 $ 315 $ 2,836
Grants Management $ 1,800 $ 180 $ 1,620
Inventory Control $ 4,244 $ 424 $ 3,820
Project Accounting $ 4,202 $ 420 $ 3,782
ePurchasing $ 2,000 $ 0 $ 2,000
Purchasing $ 5,602 $ 560 $ 5,042
Accounts Receivable $ 4,598 $ 460 $ 4,138

ERP Pro 10 Customer Relationship Management Suite
Cashiering $ 1,415 $ 142 $ 1,273

Exhibit A
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Tyler Annual Software – SaaS 
Description List Price Discount Annual
Tyler One
Identity    

Workforce Direct $ 0 $ 0 $ 0
Data & Insights    

Open Budget $ 3,500 $ 0 $ 3,500
Finance Insights $ 9,000 $ 0 $ 9,000

Content Manager Suite    
Content Manager Core $ 6,430 $ 643 $ 5,787

TOTAL: $ 63,943 $ 4,944 $ 58,999
Term # of Years: 3

Tyler Annual Services 
Description   Annual
ERP Pro
Other Services     

Tyler University   $ 1,922

TOTAL:   $ 1,922

Tyler Fees per Transaction 
Description   Net Unit Price
ERP Pro
ERP Pro 10 Financial Management Suite

AP Automation $ 0.00 

Exhibit A
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Services 
Description Hours/Units Extended Price  
ERP Pro 10 Financial Management Suite

Professional Services 304 $ 44,080  
 Project Management 1 $ 2,000  
Data Conversion Services $ 4,500  

ERP Pro 10 Customer Relationship Management Suite
Professional Services 20 $ 2,900  
 Project Management 1 $ 1,250  

Data & Insights
Professional Services 42 $ 6,090  

Content Manager Suite
Professional Services 40 $ 5,800  

TOTAL: $ 66,620  

Summary One Time Fees Recurring Fees    
Total SaaS $ 58,999    
Total Tyler Services $ 66,620 $ 1,922    
Summary Total $ 66,620 $ 60,921    
Contract Total $ 127,541

Exhibit A
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Comments

Work will be delivered remotely unless otherwise noted in this agreement.

SaaS is considered a term of one year unless otherwise indicated.

Workforce Direct The use of certain Tyler application(s) requires Client to engage and use an identity provider that meets Open ID Connect (OIDC) or Security 
Assertation Markup Language (SAML) standards (each, an “IdP”), such as Microsoft Entra ID, Okta, Google Cloud Identity or RapidIdentity. Client will 
permit these applications to directly federate with such IdP.  Client is responsible for (a) keeping Client and its representatives’ passwords secure and 
confidential, (b) any account activity or access that occurs pursuant to Client and its representatives’ passwords, its account or IdPs, and (c) notifying 
Tyler of any unauthorized access to its account.  Failure to provide Tyler with the ability to federate to a supported IdP may result in disrupted 
deployment and implementation schedules and additional costs. If you do not have an IdP in place, please contact us for additional information.

Cashiering Cashiering supports credit/debit cards, is PCI Compliant, and includes a cash collection interface and a cashiering receipt import.

Core Financials Core Financials includes general ledger, budget prep, bank recon, AP, CellSense, a standard forms pkg, output director, positive pay, secure 
signatures.

Invoice Approvals Invoice Approvals, included with AP Automation, automates invoice workflows by routing them to the appropriate departments for completion and 
approval. 

Financial Management Data Conversion Financial Management conversion includes Chart of Accounts, General Ledger, and Accounts Payable. Prior fiscal year balances, current fiscal year 
balanced transactions, and unlimited unbalanced transaction history are also included.

Content Manager Core Core includes Onboarding

AP Automation AP Automation pricing quoted reflects processing via check or Virtual Card. Processing checks will incur a fee and an invoice will be provided 
annually based on actual usage. Please refer to the Terms of Use for Fee Structure and to agree to terms: https://www.tylertech.com/client-terms/ap-
automation-payment-terms-of-use

Exhibit A
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Exhibit B 
Invoicing and Payment Policy 

 
We will provide you with the software and services set forth in the Investment Summary of the 
Agreement.  Capitalized terms not otherwise defined will have the meaning assigned to such terms in 
the Agreement. 
 
Invoicing:  We will invoice you for the applicable software and services in the Investment Summary as 
set forth below.  Your rights to dispute any invoice are set forth in the Agreement. 
 

1. SaaS Fees.  SaaS Fees are invoiced on an annual basis, beginning on the commencement of the 
initial term as set forth in Section F (1) of this Agreement.  Your annual SaaS fees for the initial 
term are set forth in the Investment Summary. Upon expiration of the initial term, your annual 
SaaS fees will be at our then-current rates.    
 

2. Other Tyler Software and Services. 
2.1 Implementation and Other Professional Services (including training): Implementation and 

other professional services (including training) are billed and invoiced as delivered, at the 
rates set forth in the Investment Summary. 

2.2 Consulting Services: If you have purchased any Business Process Consulting services, if they 
have been quoted as fixed-fee services, they will be invoiced 50% upon your acceptance of 
the Best Practice Recommendations, by module, and 50% upon your acceptance of custom 
desktop procedures, by module.  If you have purchased any Business Process Consulting 
services and they are quoted as an estimate, then we will bill you the actual services 
delivered on a time and materials basis. 

2.3 Conversions: Fixed-fee conversions are invoiced 50% upon initial delivery of the converted 
Data, by conversion option, and 50% upon Client acceptance to load the converted Data into 
Live/Production environment, by conversion option.  Where conversions are quoted as 
estimated, we will bill you the actual services delivered on a time and materials basis. 

2.4 Requested Modifications to the Tyler Software: Requested modifications to the Tyler 
Software are invoiced 50% upon delivery of specifications and 50% upon delivery of the 
applicable modification.  You must report any failure of the modification to conform to the 
specifications within thirty (30) days of delivery; otherwise, the modification will be deemed 
to be in compliance with the specifications after the 30-day window has passed.  You may 
still report Defects to us as set forth in this Agreement. 

2.5 Other Fixed Price Services: Other fixed price services are invoiced as delivered, at the rates 
set forth in the Investment Summary. For the avoidance of doubt, where “Project Planning 
Services” are provided, payment will be due upon delivery of the Implementation Planning 
document. Dedicated Project Management services, if any, will be billed monthly in arrears, 
beginning on the first day of the month immediately following initiation of project planning. 

2.6 Web Services:  Annual fees for web services are payable in advance, commencing upon the 
availability of the service.  Your annual fees for the initial term are set forth in the 
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Investment Summary. Upon expiration of the initial term, your annual fees will be at our 
then-current rates.    

2.7 Annual Services: Unless otherwise indicated in this Exhibit B, fees for annual services are due 
annually, in advance, commencing on the availability of the service. Your annual fees for the 
initial term are set forth in the Investment Summary. Upon expiration of the initial term, 
your annual fees will be at our then-current rates.    

 
3. Third Party Products and Hardware.   

3.1 Third Party Software License Fees: License fees for Third Party Software, if any, are invoiced 
when we make it available to you for downloading. 

3.2 Third Party Software Maintenance: The first year maintenance fee for the Third Party 
Software is invoiced when we make it available to you for downloading. Subsequent annual 
maintenance fees for Third Party Software are invoiced annually, in advance, at then-
current rates, upon each anniversary thereof. 

3.3 Hardware: Third Party Hardware costs, if any, are invoiced upon delivery. 
3.4 Hardware Maintenance: The first year maintenance fee for Hardware is invoiced upon 

delivery of the hardware. Subsequent annual maintenance fees for hardware are invoiced 
annually, in advance, at then-current rates, upon each anniversary thereof. 

3.5 Third Party Services:  Fees for Third Party Services, if any, are invoiced as delivered, along 
with applicable expenses, at the rates set forth in the Investment Summary.  

3.6 Third Party SaaS:  Third Party SaaS Services fees, if any, are invoiced annually, in advance, 
commencing with availability of the respective Third Party SaaS Services.  Pricing for the first 
year of Third Party SaaS Services is indicated in the Investment Summary. Pricing for 
subsequent years will be at the respective third party’s then-current rates. 

 
4. Transaction Fees.  Unless paid directly by an end user at the time of transaction, per transaction 

(call, message, etc.) fees are invoiced on a quarterly basis.  Fees are indicated in the Investment 
Summary and may be increased by Tyler upon notice of no less than thirty (30) days. 
 

5. Expenses.  The service rates in the Investment Summary do not include travel expenses.  
Expenses for Tyler delivered services will be billed as incurred and only in accordance with our 
then-current Business Travel Policy, plus a 10% travel agency processing fee.  Our current 
Business Travel Policy is attached to this Exhibit B as Schedule 1.  Copies of receipts will be 
provided upon request; we reserve the right to charge you an administrative fee depending on 
the extent of your requests.  Receipts for miscellaneous items less than twenty-five dollars and 
mileage logs are not available.   
 

 
Payment.  Payment for undisputed invoices is due within forty-five (45) days of the invoice date.  We 
prefer to receive payments electronically.  Our electronic payment information is available by contacting 
AR@tylertech.com.  
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Exhibit B 
Schedule 1 

Business Travel Policy 
 

1. Air Travel  
  

A. Reservations & Tickets  
  

The Travel Management Company (TMC) used by Tyler will provide an employee with a direct flight 
within two hours before or after the requested departure time, assuming that flight does not add 
more than three hours to the employee’s total trip duration and the fare is within $100 (each way) 
of the lowest logical fare.  If a net savings of $200 or more (each way) is possible through a 
connecting flight that is within two hours before or after the requested departure time and that 
does not add more than three hours to the employee’s total trip duration, the connecting flight 
should be accepted.    
  
Employees are encouraged to make advanced reservations to take full advantage of discount 
opportunities.  Employees should use all reasonable efforts to make travel arrangements at least 
two (2) weeks in advance of commitments.  A seven (7) day advance booking requirement is 
mandatory.  When booking less than seven (7) days in advance, management approval will be 
required.    
  
Except in the case of international travel where a segment of continuous air travel is six (6) or more 
consecutive hours in length, only economy or coach class seating is reimbursable. Employees shall 
not be reimbursed for “Basic Economy Fares” because these fares are non-refundable and have 
many restrictions that outweigh the cost-savings. 

  
B. Baggage Fees  

  
Reimbursement of personal baggage charges are based on trip duration as follows:  
  

• Up to five (5) days = one (1) checked bag  
• Six (6) or more days = two (2) checked bags  

  
Baggage fees for sports equipment are not reimbursable.  
  



  Exhibit B 
  Schedule 1 

   
2 

2. Ground Transportation  
  

A. Private Automobile  
  

Mileage Allowance – Business use of an employee’s private automobile will be reimbursed at the 
current IRS allowable rate, plus out of pocket costs for tolls and parking.  Mileage will be calculated 
by using the employee's office as the starting and ending point, in compliance with IRS regulations.  
Employees who have been designated a home office should calculate miles from their home.  
 
B. Rental Car  

Employees are authorized to rent cars only in conjunction with air travel when cost, convenience, 
and the specific situation reasonably require their use.  When renting a car for Tyler business, 
employees should select a “mid-size” or “intermediate” car.  “Full” size cars may be rented when 
three or more employees are traveling together.  Tyler carries leased vehicle coverage for business 
car rentals; except for employees traveling to Alaska and internationally (excluding Canada), 
additional insurance on the rental agreement should be declined.  

 
C. Public Transportation  

  
Taxi or airport limousine services may be considered when traveling in and around cities or to and 
from airports when less expensive means of transportation are unavailable or impractical.  The 
actual fare plus a reasonable tip (15-18%) are reimbursable.  In the case of a free hotel shuttle to the 
airport, tips are included in the per diem rates and will not be reimbursed separately.  

  
D. Parking & Tolls  

  
When parking at the airport, employees must use longer term parking areas that are measured in 
days as opposed to hours.  Park and fly options located near some airports may also be used.  For 
extended trips that would result in excessive parking charges, public transportation to/from the 
airport should be considered.  Tolls will be reimbursed when receipts are presented.  

  
3. Lodging  
  

Tyler’s TMC will select hotel chains that are well established, reasonable in price, and conveniently 
located in relation to the traveler's work assignment.  Typical hotel chains include Courtyard, 
Fairfield Inn, Hampton Inn, and Holiday Inn Express.  If the employee has a discount rate with a local 
hotel, the hotel reservation should note that discount and the employee should confirm the lower 
rate with the hotel upon arrival.  Employee memberships in travel clubs such as AAA should be 
noted in their travel profiles so that the employee can take advantage of any lower club rates.   
  
“No shows” or cancellation fees are not reimbursable if the employee does not comply with the 
hotel’s cancellation policy.  
  
Tips for maids and other hotel staff are included in the per diem rate and are not reimbursed 
separately.  
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Employees are not authorized to reserve non-traditional short-term lodging, such as Airbnb, VRBO, 
and HomeAway. Employees who elect to make such reservations shall not be reimbursed. 
  

4. Meals and Incidental Expenses  
  
Employee meals and incidental expenses while on travel status within the continental U.S. are in 
accordance with the federal per diem rates published by the General Services Administration.  
Incidental expenses include tips to maids, hotel staff, and shuttle drivers and other minor travel 
expenses.  Per diem rates are available at www.gsa.gov/perdiem.    
 
Per diem for Alaska, Hawaii, U.S. protectorates and international destinations are provided 
separately by the Department of State and will be determined as required.  
 
A. Overnight Travel  

 
For each full day of travel, all three meals are reimbursable.  Per diems on the first and last day of a 
trip are governed as set forth below.    
 

Departure Day  
  

Depart before 12:00 noon      Lunch and dinner  
Depart after 12:00 noon       
  
Return Day  
  

Dinner  

Return before 12:00 noon      Breakfast  
Return between 12:00 noon & 7:00 p.m.   Breakfast and lunch  
Return after 7:00 p.m.*        Breakfast, lunch and dinner  

  
*7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner.  
  
The reimbursement rates for individual meals are calculated as a percentage of the full day per diem 
as follows:  
  

Breakfast  15%  
Lunch    25%  
Dinner   60%  

  
B. Same Day Travel  
  
Employees traveling at least 100 miles to a site and returning in the same day are eligible to claim 
lunch on an expense report.  Employees on same day travel status are eligible to claim dinner in the 
event they return home after 7:00 p.m.*  
  
*7:00 p.m. is defined as direct travel time and does not include time taken to stop for dinner.  
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5. Internet Access – Hotels and Airports  

  
Employees who travel may need to access their e-mail at night.  Many hotels provide free high 
speed internet access and Tyler employees are encouraged to use such hotels whenever possible.  If 
an employee’s hotel charges for internet access it is reimbursable up to $10.00 per day.  Charges for 
internet access at airports are not reimbursable.  
  

6. International Travel  
 
All international flights with the exception of flights between the U.S. and Canada should be 
reserved through TMC using the “lowest practical coach fare” with the exception of flights that are 
six (6) or more consecutive hours in length. In such event, the next available seating class above 
coach shall be reimbursed.  
 
When required to travel internationally for business, employees shall be reimbursed for photo fees, 
application fees, and execution fees when obtaining a new passport book, but fees related to 
passport renewals are not reimbursable. Visa application and legal fees, entry taxes and departure 
taxes are reimbursable.  
 
The cost of vaccinations that are either required for travel to specific countries or suggested by the 
U.S. Department of Health & Human Services for travel to specific countries, is reimbursable.  
 
Section 4, Meals & Incidental Expenses, and Section 2.b., Rental Car, shall apply to this section. 
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Exhibit C 
SERVICE LEVEL AGREEMENT 

 
I.  Agreement Overview 

This SLA operates in conjunction with, and does not supersede or replace any part of, the Agreement.  It 
outlines the information technology service levels that we will provide to you to ensure the availability of 
the application services that you have requested us to provide.  All other support services are documented 
in the Support Call Process.  This SLA does not apply to any Third Party SaaS Services.  All other support 
services are documented in the Support Call Process.   
 
II. Definitions. Except as defined below, all defined terms have the meaning set forth in the 
Agreement. 
 
Actual Attainment: The percentage of time the Tyler Software is available during a calendar month, 
calculated as follows:  (Service Availability – Downtime) ÷ Service Availability. 

Client Error Incident: Any service unavailability resulting from your applications, content or equipment, or 
the acts or omissions of any of your service users or third-party providers over whom we exercise no 
control.   

Downtime: Those minutes during Service Availability, as defined below, when all users cannot launch, 
login, search or save primary data in the Tyler Software.  Downtime does not include those instances in 
which only a Defect is present. 

Emergency Maintenance Window: (1) maintenance that is required to patch a critical security 
vulnerability; (2) maintenance that is required to prevent an imminent outage of Service Availability; or 
(3) maintenance that is mutually agreed upon in writing by Tyler and the Client.   

Planned Downtime: Downtime that occurs during a Standard or Emergency Maintenance window. 

Service Availability:  The total number of minutes in a calendar month that the Tyler Software is capable 
of receiving, processing, and responding to requests, excluding Planned Downtime, Client Error Incidents, 
denial of service attacks and Force Majeure.  Service Availability only applies to Tyler Software being used 
in the live production environment. 

Standard Maintenance: Routine maintenance to the Tyler Software and infrastructure.  Standard 
Maintenance is limited to five (5) hours per week.  

 
III.  Service Availability 
 

a. Your Responsibilities 

Whenever you experience Downtime, you must make a support call according to the procedures outlined 
in the Support Call Process.  You will receive a support case number. 
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b. Our Responsibilities 

When our support team receives a call from you that Downtime has occurred or is occurring, we will work 
with you to identify the cause of the Downtime (including whether it may be the result of Planned 
Downtime, a Client Error Incident, denial of service attack or Force Majeure).  We will also work with you 
to resume normal operations. 

c.  Client Relief 

Our targeted Attainment Goal is 100%.  You may be entitled to credits as indicated in the Client Relief 
Schedule found below.  Your relief credit is calculated as a percentage of the SaaS Fees paid for the 
calendar month.  

In order to receive relief credits, you must submit a request through one of the channels listed in our 
Support Call Process within fifteen (15) days of the end of the applicable month.  We will respond to your 
relief request within thirty (30) days of receipt.   

The total credits confirmed by us will be applied to the SaaS Fee for the next billing cycle.  Issuing of such 
credit does not relieve us of our obligations under the Agreement to correct the problem which created 
the service interruption.   

Credits are only payable when Actual Attainment results in eligibility for credits in consecutive months 
and only for such consecutive months.   

 

Client Relief Schedule 

Actual Attainment Client Relief 

99.99% - 99.70% Remedial action will be taken 

99.69% - 98.50% 2% of SaaS Fees paid for applicable month 

98.49% - 97.50% 4% of SaaS Fees paid for applicable month 

97.49% - 96.50% 6% of SaaS Fees paid for applicable month 

96.49% - 95.50% 8% of SaaS Fees paid for applicable month 

Below 95.50% 10% of SaaS Fees paid for applicable month 

 

* Notwithstanding language in the Agreement to the contrary, Recovery Point Objective is one (1) hour. 

IV. Maintenance Notifications 

We perform Standard Maintenance during limited windows that are historically known to be reliably 
low-traffic times.  If and when maintenance is predicted to occur during periods of higher traffic, we will 
provide advance notice of those windows and will coordinate to the greatest extent possible with you. 
 
Not all maintenance activities will cause application unavailability.  However, if Tyler anticipates that 
activities during a Standard or Emergency Maintenance window may make the Tyler Software 
unavailable, we will provide advance notice, as reasonably practicable, that the Tyler Software will be 
unavailable during the maintenance window.
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Support Call Process  
 
Support Channels 
 
Tyler Technologies, Inc. provides the following channels of software support for authorized users*:   

(1) On-line submission (portal) – for less urgent and functionality-based questions, users may create 
support incidents through the Tyler Customer Portal available at the Tyler Technologies website.  
A built-in Answer Panel provides users with resolutions to most “how-to” and configuration-
based questions through a simplified search interface with machine learning, potentially 
eliminating the need to submit the support case.  

(2) Email – for less urgent situations, users may submit emails directly to the software support 
group. 

(3) Telephone – for urgent or complex questions, users receive toll-free, telephone software 
support.  
* Channel availability may be limited for certain applications. 

Support Resources 
 
A number of additional resources are available to provide a comprehensive and complete support 
experience:  

(1) Tyler Website – www.tylertech.com – for accessing client tools, documentation, and other 
information including support contact information.  

(2) Tyler Search -a knowledge based search engine that lets you search multiple sources 
simultaneously to find the answers you need, 24x7.  

(3) Tyler Community –provides a venue for all Tyler clients with current maintenance agreements to 
collaborate with one another, share best practices and resources, and access documentation.  

(4) Tyler University – online training courses on Tyler products. 
 

Support Availability 
 
Tyler Technologies support is available during the local business hours of 8 AM to 5 PM (Monday – 
Friday) across four US time zones (Pacific, Mountain, Central and Eastern). Tyler’s holiday schedule is 
outlined below. There will be no support coverage on these days.  
 

New Year’s Day Labor Day 
Martin Luther King, Jr. Day Thanksgiving Day 
Memorial Day Day after Thanksgiving 
Independence Day Christmas Day 

 
For support teams that provide after-hours service, we will provide you with procedures for contacting 
support staff after normal business hours for reporting Priority Level 1 Defects only. Upon receipt of 
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such a Defect notification, we will use commercially reasonable efforts to meet the resolution targets 
set forth below.  
 
We will also make commercially reasonable efforts to be available for one pre-scheduled Saturday of 
each month to assist your IT staff with applying patches and release upgrades, as well as consulting with 
them on server maintenance and configuration of the Tyler Software environment. 
 
Incident Handling 
 
Incident Tracking 
 
Every support incident is logged into Tyler’s Customer Relationship Management System and given a 
unique case number. This system tracks the history of each incident. The case number is used to track 
and reference open issues when clients contact support. Clients may track incidents, using the case 
number, through Tyler’s Customer Portal or by calling software support directly.  
 
Incident Priority 
 
Each incident is assigned a priority level, which corresponds to the Client’s needs. Tyler and the Client 
will reasonably set the priority of the incident per the chart below. This chart is not intended to address 
every type of support incident, and certain “characteristics” may or may not apply depending on 
whether the Tyler software has been deployed on customer infrastructure or the Tyler cloud. The goal is 
to help guide the Client towards clearly understanding and communicating the importance of the issue 
and to describe generally expected response and resolution targets in the production environment only. 
 
References to a “confirmed support incident” mean that Tyler and the Client have successfully validated 
the reported Defect/support incident.   
 

Priority 
Level Characteristics of Support Incident Resolution Targets* 

1 
Critical 

Support incident that causes (a) 
complete application failure or 
application unavailability; (b) 
application failure or unavailability in 
one or more of the client’s remote 
location; or (c) systemic loss of 
multiple essential system functions. 

Tyler shall provide an initial response to Priority Level 
1 incidents within one (1) business hour of receipt of 
the incident.  Once the incident has been confirmed, 
Tyler shall use commercially reasonable efforts to 
resolve such support incidents or provide a 
circumvention procedure within one (1) business 
day.  For non-hosted customers, Tyler’s responsibility 
for lost or corrupted data is limited to assisting the 
Client in restoring its last available database. 
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Priority 
Level Characteristics of Support Incident Resolution Targets* 

2 
High 

Support incident that causes (a) 
repeated, consistent failure of 
essential functionality affecting more 
than one user or (b) loss or corruption 
of data. 

Tyler shall provide an initial response to Priority Level 
2 incidents within four (4) business hours of receipt of 
the incident.  Once the incident has been confirmed, 
Tyler shall use commercially reasonable efforts to 
resolve such support incidents or provide a 
circumvention procedure within ten (10) business 
days.  For non-hosted customers, Tyler’s 
responsibility for loss or corrupted data is limited to 
assisting the Client in restoring its last available 
database. 

3 
Medium 

Priority Level 1 incident with an 
existing circumvention procedure, or 
a Priority Level 2 incident that affects 
only one user or for which there is an 
existing circumvention procedure. 

Tyler shall provide an initial response to Priority Level 
3 incidents within one (1) business day of receipt of 
the incident.  Once the incident has been confirmed, 
Tyler shall use commercially reasonable efforts to 
resolve such support incidents without the need for a 
circumvention procedure with the next published 
maintenance update or service pack, which shall 
occur at least quarterly.  For non-hosted customers, 
Tyler’s responsibility for lost or corrupted data is 
limited to assisting the Client in restoring its last 
available database. 

4 
Non-

critical 

Support incident that causes failure of 
non-essential functionality or a 
cosmetic or other issue that does not 
qualify as any other Priority Level. 

Tyler shall provide an initial response to Priority Level 
4 incidents within two (2) business days of receipt of 
the incident.  Once the incident has been confirmed, 
Tyler shall use commercially reasonable efforts to 
resolve such support incidents, as well as cosmetic 
issues, with a future version release. 

*Response and Resolution Targets may differ by product or business need 
 
Incident Escalation  
 
If Tyler is unable to resolve any priority level 1 or 2 defect as listed above or the priority of an issue has 
elevated since initiation, you may escalate the incident to the appropriate resource, as outlined by each 
product support team.  The corresponding resource will meet with you and any Tyler staff to establish a 
mutually agreeable plan for addressing the defect. 
Remote Support Tool 
 
Some support calls may require further analysis of the Client’s database, processes or setup to diagnose 
a problem or to assist with a question. Tyler will, at its discretion, use an industry-standard remote 
support tool. Tyler’s support team must have the ability to quickly connect to the Client’s system and 
view the site’s setup, diagnose problems, or assist with screen navigation. More information about the 
remote support tool Tyler uses is available upon request.   
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Part 1: Executive Summary 
 Project Overview 

 Introduction 

Tyler Technologies (“Tyler”) is the largest and most established provider of integrated software and 
technology services focused solely on the public sector. Tyler’s end-to-end solutions empower public sector 
entities including local, state, provincial and federal government, to operate more efficiently and connect 
more transparently with their constituents and with each other. By connecting data and processes across 
disparate systems, Tyler’s solutions transform how clients gain actionable insights that solve problems in their 
communities.  

 Project Goals 

This Statement of Work (“SOW”) documents the methodology, implementation stages, activities, and roles 
and responsibilities, and project scope listed in the Investment Summary of the Agreement between Tyler 
and the Fort Myers Beach (collectively the “Project”). 

The overall goals of the project are to: 

 Successfully implement the contracted scope on time and on budget 
 Increase operational efficiencies and empower users to be more productive 
 Improve accessibility and responsiveness to external and internal customer needs 
 Overcome current challenges and meet future goals 
 Providing a single, comprehensive, and integrated solution to manage business functions 
 Streamline business processes through automation, integration, and workflows 
 Provide  a user-friendly user interface to promote system use and productivity 
 Eliminate redundant data entry 

 Methodology 

This is accomplished by the Fort Myers Beach and Tyler working as a partnership and Tyler utilizing its depth 
of implementation experience. While each Project is unique, all will follow Tyler’s six-stage methodology. 
Each of the six stages is comprised of multiple work packages, and each work package includes a narrative 
description, objectives, tasks, inputs, outputs/deliverables, assumptions, and a responsibility matrix. 

Tailored specifically for Tyler’s public sector clients, the project methodology contains Stage Acceptance 
Control Points throughout each Phase to ensure adherence to scope, budget, timeline controls, effective 
communications, and quality standards. Clearly defined, the project methodology repeats consistently across 
Phases, and is scaled to meet the Fort Myers Beach’s complexity and organizational needs. 



 

Town of Fort Myers Beach  
Tyler Technologies, Inc. Page | 2  

 

The methodology adapts to both single-phase and multiple-phase projects.  

To achieve Project success, it is imperative that both the Fort Myers Beach and Tyler commit to including the 
necessary leadership and governance. During each stage of the Project, it is expected that the Fort Myers 
Beach and Tyler Project teams work collaboratively to complete tasks. An underlying principle of Tyler’s 
Implementation process is to employ an iterative model where the Fort Myers Beach’s business processes are 
assessed, configured, validated, and refined cyclically in line with the project budget. This approach is used in 
multiple stages and work packages as illustrated in the graphic below. 

 

The delivery approach is systematic, which reduces variability and mitigates risks to ensure Project success. As 
illustrated, some stages, along with work packages and tasks, are intended to be overlapping by nature to 
complete the Project efficiently and effectively.  
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Part 2: Project Foundation 
 Project Governance 

Project governance is the management framework within which Project decisions are made. The role of 
Project governance is to provide a decision-making approach that is logical, robust, and repeatable. This 
allows organizations to have a structured approach for conducting its daily business in addition to project 
related activities. 

This section outlines the resources required to meet the business needs, objectives, and priorities for the 
Project, communicate the goals to other Project participants, and provide support and guidance to 
accomplish these goals. Project governance defines the structure for escalation of issues and risks, Change 
Control review and authority, and Organizational Change Management activities. Throughout the Statement 
of Work Tyler has provided RACI Matrices for activities to be completed throughout the implementation 
which will further outline responsibilities of different roles in each stage. Further refinement of the 
governance structure, related processes, and specific roles and responsibilities occurs during the Initiate & 
Plan Stage. 

The chart below illustrates an overall team perspective where Tyler and the Fort Myers Beach collaborate to 
resolve Project challenges according to defined escalation paths. If project managers do not possess authority 
to determine a solution, resolve an issue, or mitigate a risk, Tyler implementation management and the Fort 
Myers Beach Steering Committee become the escalation points to triage responses prior to escalation to the 
Fort Myers Beach and Tyler executive sponsors. As part of the escalation process, each Project governance 
tier presents recommendations and supporting information to facilitate knowledge transfer and issue 
resolution. The Fort Myers Beach and Tyler executive sponsors serve as the final escalation point.  
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 Project Scope Control 

 Managing Scope and Project Change 

Project Management governance principles contend that there are three connected constraints on a Project: 
budget, timeline, and scope. These constraints, known as the “triple constraints” or project management 
triangle, define budget in terms of financial cost, labor costs, and other resource costs. Scope is defined as the 
work performed to deliver a product, service or result with the specified features and functions, while time is 
simply defined as the schedule. The Triple Constraint theory states that if you change one side of the triangle, 
the other two sides must be correspondingly adjusted. For example, if the scope of the Project is increased, 
cost and time to complete will also need to increase. The Project and executive teams will need to remain 
cognizant of these constraints when making impactful decisions to the Project. A simple illustration of this 
triangle is included here, showing the connection of each item and their relational impact to the overall 
Scope. 

 

A pillar of any successful project is the ability to properly manage scope while allowing the appropriate level 
of flexibility to incorporate approved changes. Scope and changes within the project will be managed using 
the change control process outlined in the following section. 

 Change Control 

It may become necessary to change the scope of this Project due to unforeseeable circumstances (e.g., new 
constraints or opportunities are discovered). This Project is being undertaken with the understanding that 
Project scope, schedule, and/or cost may need to change to produce optimal results for stakeholders. 
Changes to contractual requirements will follow the change control process specified in the final contract, 
and as described below. 

 Change Request Management 

Should the need for a change to Project scope, schedule, and/or cost be identified during the Project, the 
change will be brought to the attention of the Steering Committee and an assessment of the change will 
occur. While such changes may result in additional costs and delays relative to the schedule, some changes 
may result in less cost to the Fort Myers Beach; for example, the Fort Myers Beach may decide it no longer 
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needs a deliverable originally defined in the Project. The Change Request will include the following 
information:  

 The nature of the change. 
 A good faith estimate of the additional cost or associated savings to the Fort Myers Beach, if any. 
 The timetable for implementing the change. 
 The effect on and/or risk to the schedule, resource needs or resource responsibilities. 

The Fort Myers Beach will use its good faith efforts to either approve or disapprove any Change Request 
within ten (10) Business Days (or other period as mutually agreeable between Tyler and the Fort Myers 
Beach). Any changes to the Project scope, budget, or timeline must be documented and approved in writing 
using a Change Request form. These changes constitute a formal amendment to the Statement of Work and 
will supersede any conflicting term in the Statement of Work.  
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 Acceptance Process 
The implementation of a Project involves many decisions to be made throughout its lifecycle. Decisions will 
vary from higher level strategy decisions to smaller, detailed Project level decisions. It is critical to the success 
of the Project that each Fort Myers Beach office or department designates specific individuals for making 
decisions on behalf of their offices or departments. 

Both Tyler and the Fort Myers Beach will identify representative project managers. These individuals will 
represent the interests of all stakeholders and serve as the primary contacts between the two organizations.  

The coordination of gaining Fort Myers Beach feedback and approval on Project deliverables will be critical to 
the success of the Project. The Fort Myers Beach project manager will strive to gain deliverable and decision 
approvals from all authorized Fort Myers Beach representatives. Given that the designated decision-maker 
for each department may not always be available, there must be a designated proxy for each decision point in 
the Project. Assignment of each proxy will be the responsibility of the leadership from each Fort Myers Beach 
department. The proxies will be named individuals that have the authorization to make decisions on behalf of 
their department. 

The following process will be used for accepting Deliverables and Control Points: 

 The Fort Myers Beach shall have five (5) business days from the date of delivery, or as otherwise 
mutually agreed upon by the parties in writing, to accept each Deliverable or Control Point. If the Fort 
Myers Beach does not provide acceptance or acknowledgement within five (5) business days, or the 
otherwise agreed upon timeframe, not to be unreasonably withheld, Tyler deems the Deliverable or 
Control Point as accepted.  

 If the Fort Myers Beach does not agree the Deliverable or Control Point meets requirements, the Fort 
Myers Beach shall notify Tyler project manager(s), in writing, with reasoning within five (5) business 
days, or the otherwise agreed-upon timeframe, not to be unreasonably withheld, of receipt of the 
Deliverable.  

 Tyler shall address any deficiencies and redeliver the Deliverable or Control Point. The Fort Myers 
Beach shall then have two (2) business days from receipt of the redelivered Deliverable or Control 
Point to accept or again submit written notification of reasons for rejecting the milestone. If the Fort 
Myers Beach does not provide acceptance within two (2) business days, or the otherwise agreed 
upon timeframe, not to be unreasonably withheld, Tyler deems the Deliverable or Control Point as 
accepted.  

 Roles and Responsibilities 
The following defines the roles and responsibilities of each Project resource for the Fort Myers Beach and 
Tyler. Roles and responsibilities may not follow the organizational chart or position descriptions at the Fort 
Myers Beach, but are roles defined within the Project. It is common for individual resources on both the Tyler 
and Fort Myers Beach project teams to fill multiple roles. Similarly, it is common for some roles to be filled by 
multiple people. 

 Tyler Roles & Responsibilities 

Tyler assigns a project manager prior to the start of each Phase of the Project (some Projects may only be one 
Phase in duration). Additional Tyler resources are assigned as the schedule develops and as needs arise.  



 

Town of Fort Myers Beach  
Tyler Technologies, Inc. Page | 7  

 Tyler Executive Manager 

Tyler executive management has indirect involvement with the Project and is part of the Tyler escalation 
process. This team member offers additional support to the Project team and collaborates with other Tyler 
department managers as needed to escalate and facilitate implementation Project tasks and decisions. 

 Provides clear direction for Tyler staff on executing on the Project Deliverables to align with satisfying 
the Fort Myers Beach ’s overall organizational strategy. 

 Authorizes required Project resources. 
 Resolves all decisions and/or issues not resolved at the implementation management level as part of 

the escalation process. 
 Acts as the counterpart to the Fort Myers Beach ’s executive sponsor. 

 Tyler Implementation Manager 

 Tyler implementation management has indirect involvement with the Project and is part of the Tyler 
escalation process. The Tyler project managers consult implementation management on issues and 
outstanding decisions critical to the Project. Implementation management works toward a solution 
with the Tyler Project Manager or with Fort Myers Beach management as appropriate. Tyler 
executive management is the escalation point for any issues not resolved at this level.  

 Assigns Tyler Project personnel. 
 Provides support for the Project team. 
 Provides management support for the Project to ensure it is staffed appropriately and staff have 

necessary resources. 
 Monitors Project progress including progress towards agreed upon goals and objectives. 

 Tyler Project Manager 

 The Tyler project manager(s) provides oversight of the Project, coordination of Tyler resources 
between departments, management of the Project budget and schedule, effective risk, and issue 
management, and is the primary point of contact for all Project related items. As requested by the 
Fort Myers Beach, the Tyler Project Manager provides regular updates to the Fort Myers Beach 
Steering Committee and other Tyler governance members. Tyler Project Manager’s role includes 
responsibilities in the following areas: 

 Contract Management 

 Validates contract compliance throughout the Project. 
 Ensures Deliverables meet contract requirements. 
 Acts as primary point of contact for all contract and invoicing questions. 
 Prepares and presents contract milestone sign-offs for acceptance by the Fort Myers Beach project 

manager(s). 
 Coordinates Change Requests, if needed, to ensure proper Scope and budgetary compliance. 

 Planning 

 Delivers project planning documents. 
 Defines Project tasks and resource requirements. 
 Develops initial Project schedule and Project Management Plan. 
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 Collaborates with the Fort Myers Beach project manager(s) to plan and schedule Project timelines to 
achieve on-time implementation. 

 Implementation Management 

 Tightly manages Scope and budget of Project to ensure Scope changes and budget planned versus 
actual are transparent and handled effectively and efficiently. 

 Establishes and manages a schedule and Tyler resources that properly support the Project Schedule 
and are also in balance with Scope/budget. 

 Establishes risk/issue tracking/reporting process between the Fort Myers Beach and Tyler and takes 
all necessary steps to proactively mitigate these items or communicate with transparency to the Fort 
Myers Beach any items that may impact the outcomes of the Project.  

 Collaborates with the Fort Myers Beach ’s project manager(s) to establish key business drivers and 
success indicators that will help to govern Project activities and key decisions to ensure a quality 
outcome of the project. 

 Collaborates with the Fort Myers Beach ’s project manager(s) to set a routine communication plan 
that will aide all Project team members, of both the Fort Myers Beach and Tyler, in understanding the 
goals, objectives, status, and health of the Project. 

 Resource Management 

 Acts as liaison between Project team and Tyler manager(s). 
 Identifies and coordinates all Tyler resources across all applications, Phases, and activities including 

development, forms, installation, reports, implementation, and billing. 
 Provides direction and support to Project team. 
 Manages the appropriate assignment and timely completion of tasks as defined in the Project 

Schedule, task list, and Go-Live Checklist. 
 Assesses team performance and adjusts as necessary. 
 Consulted on in Scope 3rd party providers to align activities with ongoing Project tasks.  

 Tyler Implementation Consultant 

 Completes tasks as assigned by the Tyler project manager(s). 
 Documents activities for services performed by Tyler. 
 Guides the Fort Myers Beach through software validation process following configuration. 
 Assists during Go-Live process and provides support until the Fort Myers Beach transitions to Client 

Services. 
 Facilitates training sessions and discussions with the Fort Myers Beach and Tyler staff to ensure 

adequate discussion of the appropriate agenda topics during the allotted time.  

 Tyler Sales 

 Supports Sales to Implementation knowledge transfer during Initiate & Plan. 
 Provides historical information, as needed, throughout implementation. 
 Participates in pricing activities if additional licensing and/or services are needed. 

 Tyler Technical Services 

 Maintains Tyler infrastructure requirements and design document(s). 
 Involved in system infrastructure planning/review(s). 
 Provides first installation of licensed software with initial database on servers. 
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 Supports and assists the project team with technical/environmental issues/needs. 
 Deploys Tyler products.  

 Fort Myers Beach Roles & Responsibilities 

Fort Myers Beach resources will be assigned prior to the start of each Phase of the Project. One person may 
be assigned to multiple Project roles. 

 Fort Myers Beach Executive Sponsor 

The Fort Myers Beach executive sponsor provides support to the Project by providing strategic direction and 
communicating key issues about the Project and its overall importance to the organization. When called 
upon, the executive sponsor also acts as the final authority on all escalated Project issues. The executive 
sponsor engages in the Project, as needed, to provide necessary support, oversight, guidance, and escalation, 
but does not participate in day-to-day Project activities. The executive sponsor empowers the Fort Myers 
Beach steering committee, project manager(s), and functional leads to make critical business decisions for the 
Fort Myers Beach. 

 Champions the project at the executive level to secure buy-in. 
 Authorizes required project resources. 
 Actively participates in organizational change communications. 

 Fort Myers Beach Steering Committee 

The Fort Myers Beach steering committee understands and supports the cultural change necessary for the 
Project and fosters an appreciation for the Project’s value throughout the organization. The steering 
committee oversees the Fort Myers Beach project manager and Project through participation in regular 
internal meetings. The Fort Myers Beach steering committee remains updated on all Project progress, Project 
decisions, and achievement of Project milestones. The Fort Myers Beach steering committee also serves as 
primary level of issue resolution for the Project. 

 Works to resolve all decisions and/or issues not resolved at the project manager level as part of the 
escalation process. 

 Attends all scheduled steering committee meetings. 
 Provides support for the project team. 
 Assists with communicating key project messages throughout the organization. 
 Prioritizes the project within the organization. 
 Ensures the project staffed appropriately and that staff have necessary resources. 
 Monitors project progress including progress towards agreed upon goals and objectives. 
 Has the authority to approve or deny changes impacting the following areas: 

o Cost 
o Scope 
o Schedule 
o Project Goals 
o Fort Myers Beach Policies 
o Needs of other client projects 
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 Fort Myers Beach Project Manager 

The Fort Myers Beach shall assign project manager(s) prior to the start of this project with overall 
responsibility and authority to make decisions related to Project Scope, scheduling, and task assignment. The 
Fort Myers Beach Project Manager should communicate decisions and commitments to the Tyler project 
manager(s) in a timely and efficient manner. When the Fort Myers Beach project manager(s) do not have the 
knowledge or authority to make decisions, he or she engages the necessary resources to participate in 
discussions and make decisions in a timely fashion to avoid Project delays. The Fort Myers Beach project 
manager(s) are responsible for reporting to the Fort Myers Beach steering committee and determining 
appropriate escalation points. 

 Contract Management 

 Validates contract compliance throughout the project. 
 Ensures that invoicing and Deliverables meet contract requirements. 
 Acts as primary point of contact for all contract and invoicing questions. Collaborates on and 

approves Change Requests, if needed, to ensure proper scope and budgetary compliance. 

 Planning 

 Reviews and accepts project planning documents. 
 Defines project tasks and resource requirements for the Fort Myers Beach project team. 
 Collaborates in the development and approval of the project schedule. 
 Collaborates with Tyler project manager(s) to plan and schedule project timelines to achieve on-time 

implementation. 

 Implementation Management 

 Tightly manages project budget and scope. 
 Collaborates with Tyler project manager(s) to establish a process and approval matrix to ensure that 

scope changes and budget (planned versus actual) are transparent and handled effectively and 
efficiently. 

 Collaborates with Tyler project manager to establish and manage a schedule and resource plan that 
properly supports the project schedule as a whole and is also in balance with scope and budget. 

 Collaborates with Tyler project manager(s) to establish risk and issue tracking and reporting process 
between the Fort Myers Beach and Tyler and takes all necessary steps to proactively mitigate these 
items or communicate with transparency to Tyler any items that may impact the outcomes of the 
project. 

 Collaborates with Tyler project manager(s) to establish key business drivers and success indicators 
that will help to govern project activities and key decisions to ensure a quality outcome of the project. 

 Routinely communicates with both the Fort Myers Beach staff and Tyler, aiding in the understanding 
of goals, objectives, current status, and health of the project by all team members. 

 Manages the requirements gathering process and ensure timely and quality business requirements 
are being provided to Tyler. 

 Resource Management 

 Acts as liaison between project team and stakeholders. 
 Identifies and coordinates all Fort Myers Beach resources across all modules, phases, and activities 

including data conversions, forms design, hardware and software installation, reports building, and 
satisfying invoices. 
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 Provides direction and support to project team. 
 Builds partnerships among the various stakeholders, negotiating authority to move the project 

forward. 
 Manages the appropriate assignment and timely completion of tasks as defined. 
 Assesses team performance and takes corrective action, if needed. 
 Provides guidance to Fort Myers Beach technical teams to ensure appropriate response and 

collaboration with Tyler Technical Support Teams to ensure timely response and appropriate 
resolution. 

 Owns the relationship with in-Scope 3rd party providers and aligns activities with ongoing project 
tasks. 

 Ensures that users have appropriate access to Tyler project toolsets as required. 
 Conducts training on proper use of toolsets. 
 Validates completion of required assignments using toolsets. 

 Fort Myers Beach Functional Leads 

 Makes business process change decisions under time sensitive conditions. 
 Communicates existing business processes and procedures to Tyler consultants. 
 Assists in identifying business process changes that may require escalation. 
 Contributes business process expertise for Current & Future State Analysis. 
 Identifies and includes additional subject matter experts to participate in Current & Future State 

Analysis. 
 Validates that necessary skills have been retained by end users. 
 Provides End Users with dedicated time to complete required homework tasks. 
 Acts as an ambassador/champion of change for the new process and provide business process 

change support. 
 Identifies and communicates any additional training needs or scheduling conflicts to the Fort Myers 

Beach project manager. 
 Actively participates in all aspects of the implementation, including, but not limited to, the following 

key activities: 
o Task completion 
o Stakeholder Meeting 
o Project Management Plan development 
o Schedule development 
o Maintenance and monitoring of risk register 
o Escalation of issues 
o Communication with Tyler project team 
o Coordination of Fort Myers Beach resources  
o Attendance at scheduled sessions  
o Change management activities 
o Modification specification, demonstrations, testing and approval assistance 
o Data analysis assistance 
o Decentralized end user training 
o Process testing 
o Solution Validation 

 Fort Myers Beach Power Users 

 Participate in project activities as required by the project team and project manager(s). 
 Provide subject matter expertise on the Fort Myers Beach business processes and requirements. 
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 Act as subject matter experts and attend Current & Future State Analysis sessions as needed. 
 Attend all scheduled training sessions. 
 Participate in all required post-training processes as needed throughout project. 
 Test all application configuration to ensure it satisfies business process requirements. 
 Become application experts. 
 Participate in Solution Validation. 
 Adopt and support changed procedures. 
 Complete all deliverables by the due dates defined in the project schedule. 
 Demonstrate competency with Tyler products processing prior to Go-live. 
 Provide knowledge transfer to the Fort Myers Beach staff during and after implementation.  

 Fort Myers Beach End Users 

 Attend all scheduled training sessions. 
 Become proficient in application functions related to job duties. 
 Adopt and utilize changed procedures. 
 Complete all deliverables by the due dates defined in the project schedule. 
 Utilize software to perform job functions at and beyond Go-live. 

 Fort Myers Beach Technical Lead 

 Coordinates updates and releases with Tyler as needed. 
 Coordinates the copying of source databases to training/testing databases as needed for training 

days. 
 Coordinates and adds new users, printers and other peripherals as needed. 
 Validates that all users understand log-on process and have necessary permission for all training 

sessions. 
 Coordinates interface development for Fort Myers Beach third party interfaces. 
 Develops or assists in creating reports as needed. 
 Ensures on-site system meets specifications provided by Tyler. 
 Assists with software installation as needed.  

 Fort Myers Beach Upgrade Coordination 

 Becomes familiar with the software upgrade process and required steps. 
 Becomes familiar with Tyler’s releases and updates. 
 Utilizes Tyler resources to stay abreast of the latest Tyler releases and updates, as well as the latest 

helpful tools to manage the Fort Myers Beach’s software upgrade process. 
 Assists with the software upgrade process during implementation. 
 Manages software upgrade activities post-implementation. 
 Manages software upgrade plan activities. 
 Coordinates software upgrade plan activities with Fort Myers Beach and Tyler resources. 
 Communicates changes affecting users and department stakeholders. 
 Obtains department stakeholder acceptance to upgrade production environment. 

 Fort Myers Beach Change Management Lead 

 Validates that users receive timely and thorough communication regarding process changes. 
 Provides coaching to supervisors to prepare them to support users through the project changes. 
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 Identifies the impact areas resulting from project activities and develops a plan to address them 
proactively. 

 Identifies areas of resistance and develops a plan to reinforce the change. 
 Monitors post-production performance and new process adherence.  
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Part 3: Project Plan 
 Project Stages  

Work Breakdown Structure 

The Work Breakdown Structure (WBS) is a hierarchical representation of a Project or Phase broken down into 
smaller, more manageable components. The top-level components are called “Stages” and the second level 
components are called “Work Packages”. The work packages, shown below each stage, contain the high-level 
work to be done. The detailed Project Schedule, developed during Project/Phase Planning and finalized during 
subsequent stages, lists the tasks to be completed within each work package. Each stage ends with a “Control 
Point”, confirming the work performed during that stage of the Project has been accepted by the Fort Myers 
Beach. 

Work Breakdown Structure (WBS) 

1. Initiate & 
Plan 

2. Assess & 
Define 

3. Prepare 
Solution 

4. Production 
Readiness 5. Production 6. Close 

 
1.1 Initial 

Coordination 

 
2.1 Solution 

Orientation 

 
3.1 Initial System 

Deployment 

 
4.1 Solution 

Validation 

 
5.1 Go Live 

 
6.1 Phase Close 

Out 

 
1.2 Project/Phase 

Planning 

 
2.2 Current & Future 

State Analysis 

 
3.2 Configuration 

 
4.2 Go Live 

Readiness 

 
5.2 Transition to 

Client Services 

 
6.2 Project Close 

Out 

 
1.3 Infrastructure 

Planning 

 
2.3 Modification 

Analysis 

 
3.3 Process 

Refinement 

 
4.3 End User 

Training 

 
5.3 Post Go Live 

Activities 
 

 
1.4 Stakeholder 

Meeting 

 
2.4 Conversion 

Assessment 

 
3.4 Conversion 

Delivery 
   

 
1.5 GIS Planning* 
 

 
2.5 Data Assessment 
 

 
3.5 Data Delivery 
 

   

  
 
3.6 Modifications* 
 

   

 
*Items noted with an asterisk in the graphic above relate to specific products and services. If those products and services are not included in the scope 

of the contract, these specific work packages will be noted as “This work package is not applicable” in Section 6 of the Statement of Work. 
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 Initiate and Plan 

The Initiate and Plan stage involves Project initiation, infrastructure, and planning. This stage creates a 
foundation for the Project by identifying and establishing sequence and timing for each Phase as well as 
verifying scope for the Project. This stage will be conducted at the onset of the Project, with a few unique 
items being repeated for the additional Phases as needed.  

 Initial Coordination 

Prior to Project commencement, Tyler management assigns project manager(s). Additional Project resources 
will be assigned later in the Project as a Project schedule is developed. Tyler provides the Fort Myers Beach 
with initial Project documents used to gather names of key personnel, their functional role as it pertains to 
the Project, as well as any blackout dates to consider for future planning. the Fort Myers Beach gathers the 
information requested by the provided deadline ensuring preliminary planning and scheduling can be 
conducted moving the Project forward in a timely fashion. Internally, the Tyler Project Manager(s) coordinate 
with sales to ensure transfer of vital information from the sales process prior to scheduling a Project Planning 
Meeting with the Fort Myers Beach’s team. During this step, Tyler will work with the Fort Myers Beach to 
establish the date(s) for the Project and Phase Planning session.  

Objectives: 

 Formally launch the project. 
 Establish project governance. 
 Define and communicate governance for Tyler. 
 Identify Fort Myers Beach project team. 

STAGE 1 Initial Coordination 

  Tyler Fort Myers Beach  

RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Tyler project team is assigned A R C I I I I  I  I       

Fort Myers Beach project team 
is assigned 

        A I R I I I    

Provide initial project 
documents to the Fort Myers 
Beach 

 A R C   C  I  I       

Gather preliminary information 
requested 

  I      A  R C  C  C C 

Sales to implementation 
knowledge transfer 

 A R I I I I    I       
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Create Project Portal to store 
project artifacts and facilitate 
communication 

  A R               I             

 

Inputs Contract documents 
  Statement of Work 

 
Outputs/Deliverables Working initial project documents 
  Project portal 

 

Work package assumptions: 

 Project activities begin after the agreement has been fully executed. 

 Project/Phase Planning 

Project and Phase planning provides an opportunity to review the contract, software, data conversions and 
services purchased, identify applications to implement in each Phase (if applicable), and discuss 
implementation timeframes.  

During this work package Tyler will work with the Fort Myers Beach to coordinate and plan a formal Project 
planning meeting(s). This meeting signifies the start of the Project and should be attended by all Fort Myers 
Beach Project team members and the Tyler Project Manager. The meeting provides an opportunity for Tyler 
to introduce its implementation methodology, terminology, and Project management best practices to the 
Fort Myers Beach’s Project Team. This will also present an opportunity for project managers and Project 
sponsors to begin to discuss Project communication, metrics, status reporting and tools to be used to 
measure Project progress and manage change.  

Tyler will work with the Fort Myers Beach Project Team to prepare and deliver the Project Management Plan 
as an output of the planning meeting. This plan will continue to evolve and grow as the Project progresses 
and will describe how the project will be executed, monitored, and controlled. 

During project planning, Tyler will introduce the tools that will be used throughout the implementation. Tyler 
will familiarize the Fort Myers Beach with these tools during project planning and make them available for 
review and maintenance as applicable throughout the project. Some examples are Solution validation plan, 
issue log, and go-live checklist. 

STAGE 1 Project/Phase Planning 

  Tyler Fort Myers Beach  
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Schedule and 
conduct planning 
session(s) 

 A R      I  C C I     

Develop Project 
Management Plan 

 A R      I  C C I     

Develop initial 
project schedule 

 A R I I I I  I I C C I I C  I 

 
Inputs Contract documents 
  Statement of Work 
  Guide to Starting Your Project 

 

Outputs / Deliverables  Acceptance Criteria [only] for Deliverables 

 Project Management Plan Delivery of document 
 Project Operational Plan Delivery of document 
 Initial Project Schedule Fort Myers Beach provides acceptance of 

schedule based on resource availability, 
project budget, and goals. 

 

Work package assumptions: 

 Fort Myers Beach has reviewed and completed the Guide to Starting Your Project document.  

 Infrastructure Planning 

Procuring required hardware and setting it up properly is a critical part of a successful implementation. Tyler 
will be responsible for building the environments for a hosted/SaaS deployment, unless otherwise identified 
in the Agreement. . The Fort Myers Beach is responsible for the installation, setup and maintenance of all 
peripheral devices. 

Objectives: 

 Ensure the Fort Myers Beach’s infrastructure meets Tyler’s application requirements. 
 Ensure the Fort Myers Beach’s infrastructure is scheduled to be in place and available for use on time. 

STAGE 1 Infrastructure Planning 

  Tyler Fort Myers Beach  
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Initial Infrastructure 
Communication 

  A R   C   C       C           C 

Schedule 
Environment 
Availability  

 A R    C    I       

 
Inputs Initial Infrastructure Requirements 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Completed Infrastructure Requirements  Delivery of Requirements 
 

 Stakeholder Meeting 

Communication of the Project planning outcomes to the Fort Myers Beach Project team, executives and other 
key stakeholders is vital to Project success. The Stakeholder meeting is a strategic activity to inform, engage, 
gain commitment, and instill confidence in the Fort Myers Beach team. During the meeting, the goals and 
objectives of the Project will be reviewed along with detail on Project scope, implementation methodology, 
roles and responsibilities, Project timeline and schedule, and keys to Project success. 

Objectives: 

 Formally present and communicate the project activities and timeline. 
 Communicate project expectations. 

STAGE 1 Stakeholder Meeting 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Create Stakeholder 
Meeting Presentation 

I A R I I       I I C   I         

Review Stakeholder 
Meeting Presentation 

  I C           A   R   C         
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Perform Stakeholder 
Meeting Presentation 

I A R I I       I I C I I I I I I 

 

Inputs Agreement 
 SOW 
 Project Management Plan 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Stakeholder Meeting Presentation  
 

Work package assumptions: 

 None 

 This work package is not applicable.  

 Control Point 1: Initiate & Plan Stage Acceptance 

Acceptance criteria for this stage includes completion of all criteria listed below.  

Note: Advancement to the Assess & Define stage is not dependent upon Tyler’s receipt of this stage 
acceptance. 

Initiate & Plan Stage Deliverables: 

 Project Management Plan 
 Initial Project Schedule 

Initiate & Plan stage acceptance criteria: 

 All stage deliverables accepted based on acceptance criteria previously defined 
 Project governance defined 
 Project portal made available to the Fort Myers Beach 
 Stakeholder meeting complete 

 Assess & Define 

The Assess & Define stage will provide an opportunity to gather information related to current Fort Myers 
Beach business processes. This information will be used to identify and define business processes utilized with 
Tyler software. The Fort Myers Beach collaborates with Tyler providing complete and accurate information to 
Tyler staff and assisting in analysis, understanding current workflows and business processes. 

 Solution Orientation 

The Solution Orientation provides the Project stakeholders a high-level understanding of the solution 
functionality prior to beginning the current and future state analysis. The primary goal is to establish a 
foundation for upcoming conversations regarding the design and configuration of the solution.  
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Tyler utilizes a variety of tools for the Solution Orientation, focusing on Fort Myers Beach team knowledge 
transfer such as: eLearning, documentation, or walkthroughs. The Fort Myers Beach team will gain a better 
understanding of the major processes and focus on data flow, the connection between configuration options 
and outcome, integration, and terminology that may be unique to Tyler’s solution.  

Objectives: 

 Provide a basic understanding of system functionality. 
 Prepare the Fort Myers Beach for current and future state analysis. 

STAGE 2 Solution Orientation 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide pre-requisites     A R             I I   I I   I 
Complete pre-requisites                     A R   C     C 
Conduct orientation     A R             I I   I  I   I  

 
Inputs Solution orientation materials 
 Training Plan  

 

 Current & Future State Analysis 

The Current & Future State Analysis provides the Project stakeholders and Tyler an understanding of process 
changes that will be achieved with the new system. 

The Fort Myers Beach and Tyler will evaluate current state processes, options within the new software, pros 
and cons of each based on current or desired state and make decisions about the future state configuration 
and processing. This may occur before or within the same timeframe as the configuration work package. The 
options within the new software will be limited to the scope of this implementation and will make use of 
standard Tyler functionality.  

The Fort Myers Beach will adopt the existing Tyler solution wherever possible to avoid project schedule and 
quality risk from over customization of Tyler products. It is the Fort Myers Beach’s responsibility to verify that 
in-scope requirements are being met throughout the implementation if functional requirements are defined 
as part of the contract. The following guidelines will be followed when evaluating if a modification to the 
product is required:  

 A reasonable business process change is available. 
 Functionality exists which satisfies the requirement. 
 Configuration of the application satisfies the requirement. 
 An in-scope modification satisfies the requirement. 
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Requirements that are not met will follow the agreed upon change control process and can have impacts on 
the project schedule, scope, budget, and resource availability. 

STAGE 2 Current & Future State Analysis 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Current State process 
review 

    A R I I I       C C C C     C 

Discuss future-state 
options 

    A R C C C       C C C C     C 

Make future-state 
decisions (non-COTS) 

    C C C C C       A R I C     C 

Document anticipated 
configuration options 
required to support 
future state 

    A R C C C       I I I I     I 

 
Inputs Fort Myers Beach current state documentation 
 Solution Orientation completion 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Documentation that describes future-state 
decisions and configuration options to support 
future-state decisions. 

Delivery of document 

 

Work package assumptions: 

 Fort Myers Beach attendees possess sufficient knowledge and authority to make future state 
decisions. 

 The Fort Myers Beach is responsible for any documentation of current state business processes. 
 The Fort Myers Beach can effectively communicate current state processes.  



 

Town of Fort Myers Beach  
Tyler Technologies, Inc. Page | 22  

 This work package is not applicable.  

 This work package is not applicable.  

 This work package is not applicable.  

 Control Point 2: Assess & Define Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below.  

Note: Advancement to the Prepare Solution Stage is dependent upon Tyler’s receipt of the Stage Acceptance.  

Assess & Define Stage Deliverables: 

 Documentation of future state decisions and configuration options to support future state decisions. 
 Modification specification document. 
 Assess & Define Stage Acceptance Criteria: 
 All stage deliverables accepted based on criteria previously defined. 
 Solution Orientation is delivered.  

 Prepare Solution 

During the Prepare Solution stage, information gathered during the Initiate & Plan and Assess & Define stages 
will be used to install and configure the Tyler software solution. Software configuration will be validated by 
the Fort Myers Beach against future state decisions defined in previous stages and processes refined as 
needed to ensure business requirements are met.  

 Initial System Deployment 

The timely availability of the Tyler Solution is important to a successful Project implementation. The success 
and timeliness of subsequent work packages are contingent upon the initial system deployment of Tyler 
Licensed Software on an approved network and infrastructure. Delays in executing this work package can 
affect the project schedule. 

Objectives: 

 All licensed software is installed and operational. 
 The Fort Myers Beach can access the software. 

STAGE 3 Initial System Deployment (Hosted/SaaS)* 

  Tyler Fort Myers Beach  
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Prepare hosted 
environment 

  A    R    I      C 

Install Licensed 
Software for 
Included 
Environments 

  A    R    I      C 

Install Licensed 
Software on Fort 
Myers Beach 
Devices (if 
applicable) 

  I    C    A      R 

Tyler System 
Administration 
Training (if 
applicable) 

  A    R    I      C 

 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Licensed Software is Installed on the Server(s) Software is accessible 
 Licensed Software is Installed on Fort Myers 

Beach Devices (if applicable) 
Software is accessible 

 Installation Checklist/System Document  
 

Work package assumptions: 

 The most current available version of the Tyler Licensed Software will be installed. 
 The Fort Myers Beach will provide network access for Tyler modules, printers, and Internet access to 

all applicable Fort Myers Beach and Tyler Project staff.  

 Configuration 

The purpose of Configuration is to prepare the software product for validation.  

Tyler staff collaborates with the Fort Myers Beach to complete software configuration based on the outputs 
of the future state analysis performed during the Assess and Define Stage. The Fort Myers Beach collaborates 
with Tyler staff iteratively to validate software configuration. 

Objectives: 

 Software is ready for validation. 
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 Educate the Fort Myers Beach Power User how to configure and maintain software. 
 Prepare standard interfaces for process validation (if applicable). 

STAGE 3 Configuration 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct configuration 
training 

    A R             I C   C       

Complete Tyler 
configuration tasks 
(where applicable)  

    A R             I I   I       

Complete Fort Myers 
Beach configuration 
tasks (where applicable) 

    I C             A R   C       

Standard interfaces 
configuration and 
training (if applicable) 

    A R     C       I C   C      C  

Updates to Solution 
Validation testing plan 

    C C             A R   C     C 

 
Inputs Documentation that describes future state decisions and configuration options to support future 

state decisions. 
 

Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Configured System  
 

Work package assumptions: 

 Tyler provides guidance for configuration options available within the Tyler software. The Fort Myers 
Beach is responsible for making decisions when multiple options are available.  

 Process Refinement 

Tyler will educate the Fort Myers Beach users on how to execute processes in the system to prepare them for 
the validation of the software. The Fort Myers Beach collaborates with Tyler staff iteratively to validate 
software configuration options to support future state.  

Objectives: 
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 Ensure that the Fort Myers Beach understands future state processes and how to execute the 
processes in the software. 

 Refine each process to meet the business requirements. 
 Validate standard interfaces, where applicable. 
 Validate forms and reports, where applicable. 

STAGE 3 Process Refinement 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct process 
training 

    A R             I C I C        

Confirm process 
decisions 

    I C           A R C I C       

Test configuration     I C              A R   C        
Refine 
configuration (Fort 
Myers Beach 
Responsible) 

    I C             A R   C       

Refine 
configuration (Tyler 
Responsible) 

    A R             I I   I       

Validate interface 
process and results 

    I C     C       A R   C     C 

Update Fort Myers 
Beach-specific 
process 
documentation (if 
applicable) 

    I C             A R   C       

Updates to 
Solution Validation 
testing plan 

    C C             A R   C     C 

 
Inputs Initial Configuration 
 Documentation that describes future state decisions and configuration options to support 

future state decisions. 
 Solution validation test plan 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Updated solution validation test plan  
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 Completed Fort Myers Beach-specific 
process documentation (completed by Fort 
Myers Beach) 

 

 

Work package assumptions: 

 None 

 This work package is not applicable.  

 This work package is not applicable.  

 This work package is not applicable.  

 Control Point 3: Prepare Solution Stage Acceptance 

Acceptance criteria for this Stage includes all criteria listed below in each Work Package. 

Note: Advancement to the Production Readiness Stage is dependent upon Tyler’s receipt of the Stage 
Acceptance. 

Prepare Solution Stage Deliverables: 

 Licensed software is installed. 
 Installation checklist/system document.  
 Updated solution design document (Data & Insights only). 
 Prioritized data sets for review in Tyler system (Data & Insights only). 

Prepare Solution Stage Acceptance Criteria: 

 All stage deliverables accepted based on criteria previously defined. 
 Software is configured. 
 Solution validation test plan has been reviewed and updated if needed.  

 Production Readiness 

Activities in the Production Readiness stage will prepare the Fort Myers Beach team for go-live through 
solution validation, the development of a detailed go-live plan and end user training. A readiness assessment 
will be conducted with the Fort Myers Beach to review the status of the project and the organizations 
readiness for go-live.  

 Solution Validation 

Solution Validation is the end-to-end software testing activity to ensure that the Fort Myers Beach verifies all 
aspects of the Project (hardware, configuration, business processes, etc.) are functioning properly, and 
validates that all features and functions per the contract have been deployed for system use. 

Objectives: 

 Validate that the solution performs as indicated in the solution validation plan. 
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 Ensure the Fort Myers Beach organization is ready to move forward with go-live and training (if 
applicable). 

STAGE 4 Solution Validation 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Update Solution 
Validation plan 

    A R C            C C   C        

Update test scripts (as 
applicable) 

    C C C            A R   C       

Perform testing     C C C            A R   C        
Document issues from 
testing 

    C C C            A R   C       

Perform required follow-
up on issues     A R C           C C   C       

 
Inputs Solution Validation plan 
 Completed work product from prior stages (configuration, business process, etc.) 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Solution Validation Report Fort Myers Beach updates report with testing 
results 

 

Work package assumptions: 

 Designated testing environment has been established. 
 Testing includes current phase activities or deliverables only.  

 Go-Live Readiness 

Tyler and the Fort Myers Beach will ensure that all requirements defined in Project planning have been 
completed and the Go-Live event can occur, as planned. A go-live readiness assessment will be completed 
identifying risks or actions items to be addressed to ensure the Fort Myers Beach has considered its ability to 
successfully Go-Live. Issues and concerns will be discussed, and mitigation options documented. Tyler and the 
Fort Myers Beach will jointly agree to move forward with transition to production. Expectations for final 
preparation and critical dates for the weeks leading into and during the Go-Live week will be planned in detail 
and communicated to Project teams. 

Objectives: 
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 Action plan for go-live established. 
 Assess go-live readiness. 
 Stakeholders informed of go-live activities. 

STAGE 4 Go-Live Readiness 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Perform Readiness 
Assessment 

I A R C C I C I I I I   I       I 

Conduct Go-Live planning 
session 

  A R C             C C C C C   C 

Order peripheral 
hardware (if applicable) 

    I             A R           C 

Confirm procedures for 
Go-Live issue reporting & 
resolution 

   A R I I I I        C C I I I I I 

Develop Go-Live checklist   A R C C           C C I C     C 
Final system 
infrastructure review 
(where applicable) 

    A       R       C           C 

 
Inputs Future state decisions  
 Go-live checklist 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Updated go-live checklist Updated Action plan and Checklist for go-live 
delivered to the Fort Myers Beach 

Work package assumptions: 

 None 

 End User Training 

End User Training is a critical part of any successful software implementation. Using a training plan previously 
reviewed and approved, the Project team will organize and initiate the training activities.  

Tyler Led: Tyler provides training for all applicable users. One or multiple occurrences of each scheduled 
training or implementation topic will be covered.  

Tyler will provide standard application documentation for the general use of the software. It is not Tyler’s 
responsibility to develop Fort Myers Beach specific business process documentation. Fort Myers Beach-led 
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training labs using Fort Myers Beach specific business process documentation if created by the Fort Myers 
Beach can be added to the regular training curriculum, enhancing the training experiences of the end users.  

Objectives: 

 End users are trained on how to use the software prior to go-live. 
 The Fort Myers Beach is prepared for on-going training and support of the application. 

STAGE 4 End User Training 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 

Ex
ec

ut
iv

e 
M

an
ag

er
 

Im
pl

em
en

ta
tio

n 
M

an
ag

er
 

Pr
oj

ec
t M

an
ag

er
 

Im
pl

em
en

ta
tio

n 
Co

ns
ul

ta
nt

 

Da
ta

 E
xp

er
ts

 

M
od

ifi
ca

tio
n 

Se
rv

ic
es

 

Te
ch

ni
ca

l S
er

vi
ce

s 

Cl
ie

nt
 S

er
vi

ce
s 

Ex
ec

ut
iv

e 
Sp

on
so

r 

St
ee

rin
g 

Co
m

m
itt

ee
 

Pr
oj

ec
t M

an
ag

er
 

Fu
nc

tio
na

l L
ea

ds
 

Ch
an

ge
 M

an
ag

em
en

t L
ea

ds
 

Su
bj

ec
t M

at
te

r E
xp

er
ts

 (P
ow

er
 

U
se

rs
) 

De
pa

rt
m

en
t H

ea
ds

 

En
d 

U
se

rs
 

Te
ch

ni
ca

l L
ea

ds
 

Update training plan   A R C             C   I   C      
End User training (Tyler-
led) 

  A R C             C C I C C C    

Train-the-trainer   A R C             C C I C       
End User training (Fort 
Myers Beach-led) 

    C C             A R I C C C   

 
Inputs Training Plan 
 List of End Users and their Roles / Job Duties 
 Configured Tyler System 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 End User Training Fort Myers Beach signoff that training was 
delivered 

 

Work package assumptions: 

 The Fort Myers Beach project team will work with Tyler to jointly develop a training curriculum that 
identifies the size, makeup, and subject-area of each of the training classes. 

 Tyler will work with the Fort Myers Beach as much as possible to provide end-user training in a 
manner that minimizes the impact to the daily operations of Fort Myers Beach departments. 

 The Fort Myers Beach will be responsible for training new users after go-live (exception—previously 
planned or regular training offerings by Tyler).  

 Control Point 4: Production Readiness Stage Acceptance 

Acceptance criteria for this stage includes all criteria listed below. Advancement to the Production stage is 
dependent upon Tyler’s receipt of the stage acceptance. 
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Production Readiness stage deliverables: 

 Solution Validation Report. 
 Update go-live action plan and/or checklist. 
 End user training. 

Production Readiness stage acceptance criteria: 

 All stage deliverables accepted based on criteria previously defined. 
 Go-Live planning session conducted.  

 Production 

Following end user training the production system will be fully enabled and made ready for daily operational 
use as of the scheduled date. Tyler and the Fort Myers Beach will follow the comprehensive action plan laid 
out during Go-Live Readiness to support go-live activities and minimize risk to the Project during go-live. 
Following go-live, Tyler will work with the Fort Myers Beach to verify that implementation work is concluded, 
post go-live activities are scheduled, and the transition to Client Services is complete for long-term operations 
and maintenance of the Tyler software.  

 Go-Live 

Following the action plan for Go-Live, defined in the Production Readiness stage, the Fort Myers Beach and 
Tyler will complete work assigned to prepare for Go-Live.  

Tyler staff collaborates with the Fort Myers Beach during Go-Live activities. The Fort Myers Beach transitions 
to Tyler software for day-to day business processing. 

Some training topics are better addressed following Go-Live when additional data is available in the system or 
based on timing of applicable business processes and will be scheduled following Go-Live per the Project 
Schedule.  

Objectives: 

 Execute day to day processing in Tyler software. 
 Fort Myers Beach data available in Production environment. 

STAGE 5 Go-Live 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Provide final source data 
extract, if applicable 

    C   C           A           R 

Final source data pushed 
into production 
environment, if 
applicable 

    A C R           I C   C     C 

Proof final converted 
data, if applicable 

    C C C           A R   C        

Complete Go-Live 
activities as defined in 
the Go-Live action plan 

    C C C         A R C I C       

Provide Go-Live 
assistance 

    A R C C   I     C C I C   I C 

 
Inputs Comprehensive Action Plan for Go-Live 
 Final source data (if applicable)  

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Data is available in production environment Fort Myers Beach confirms data is available in 
production environment 

 

Work package assumptions: 

 The Fort Myers Beach will complete activities documented in the action plan for Go-Live as 
scheduled. 

 External stakeholders will be available to assist in supporting the interfaces associated with the Go-
Live live process. 

 The Fort Myers Beach business processes required for Go-Live are fully documented and tested. 
 The Fort Myers Beach Project team and subject matter experts are the primary point of contact for 

the end users when reporting issues during Go-Live.  
 The Fort Myers Beach Project Team and Power User’s provide business process context to the end 

users during Go-Live. 

 Transition to Client Services 

This work package signals the conclusion of implementation activities for the Phase or Project with the 
exception of agreed-upon post Go-Live activities. The Tyler project manager(s) schedules a formal transition 
of the Fort Myers Beach onto the Tyler Client Services team, who provides the Fort Myers Beach with 
assistance following Go-Live, officially transitioning the Fort Myers Beach to operations and maintenance. 

Objectives: 

 Ensure no critical issues remain for the project teams to resolve. 
 Confirm proper knowledge transfer to the Fort Myers Beach teams for key processes and subject 

areas. 

STAGE 5 Transition to Client Services 

  Tyler Fort Myers Beach  
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Transfer Fort Myers 
Beach to Client Services 
and review issue 
reporting and resolution 
processes 

I I A I I     R I I C C   C        

Review long term 
maintenance and 
continuous 
improvement 

    A         R     C C   C       

 
Inputs Open item/issues List 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Client Services Support Document  
 

Work package assumptions: 

 No material project issues remain without assignment and plan.  

 Post Go-Live Activities 

Some implementation activities are provided post-production due to the timing of business processes, the 
requirement of actual production data to complete the activities, or the requirement of the system being 
used in a live production state.  

Objectives: 

 Schedule activities that are planned for after Go-Live. 
 Ensure issues have been resolved or are planned for resolution before phase or project close. 

STAGE 5 Post Go-Live Activities 

  Tyler Fort Myers Beach  
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RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Schedule contracted 
activities that are 
planned for delivery 
after go-live 

  A R C C C C I     C C I  C     C 

Determine resolution 
plan in preparation for 
phase or project close 
out 

  A R C C C   I     C C I C       

 
Inputs List of post Go-Live activities  

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for 
Deliverables 

 Updated issues log  
 

Work package assumptions: 

 System is being used in a live production state.  

 Control Point 5: Production Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below: 

 Advancement to the Close stage is not dependent upon Tyler’s receipt of this Stage Acceptance. 
 Converted data is available in production environment. 

Production Stage Acceptance Criteria: 

 All stage deliverables accepted based on criteria previously defined. 
 Go-Live activities defined in the Go-Live action plan completed. 
 Client services support document is provided.  

 Close 

The Close stage signifies full implementation of all products purchased and encompassed in the Phase or 
Project. The Fort Myers Beach transitions to the next cycle of their relationship with Tyler (next Phase of 
implementation or long-term relationship with Tyler Client Services). 
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 Phase Closeout 

This work package represents Phase completion and signals the conclusion of implementation activities for 
the Phase. The Tyler Client Services team will assume ongoing support of the Fort Myers Beach for systems 
implemented in the Phase.  

Objectives: 

 Agreement from Tyler and the Fort Myers Beach teams that activities within this phase are complete. 

STAGE 6 Phase Close Out 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Reconcile project budget 
and status of contract 
Deliverables 

I A R           I I C             

Hold post phase review 
meeting   A R C C C C       C C C C     C 

Release phase-
dependent Tyler project 
resources 

A R I               I             

 
Participants Tyler Fort Myers Beach  
 Project Leadership Project Manager 
 Project Manager Project Sponsor(s) 
 Implementation Consultants Functional Leads, Power Users, 

Technical Leads 
 Technical Consultants (Conversion, Deployment, 

Development) 
 

 Client Services  
 

Inputs Contract 
 Statement of Work 
 Project artifacts 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Final action plan (for outstanding items)  
 Reconciliation Report  
 Post Phase Review  
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Work package assumptions: 

 Tyler deliverables for the phase have been completed. 

 Project Closeout 

Completion of this work package signifies final acceptance and formal closing of the Project. 

At this time the Fort Myers Beach may choose to begin working with Client Services to look at continuous 
improvement Projects, building on the completed solution. 

Objectives: 

 Confirm no critical issues remain for the project teams to resolve. 
 Determine proper knowledge transfer to the Fort Myers Beach teams for key processes and subject 

areas has occurred. 
 Verify all deliverables included in the Agreement are delivered. 

STAGE 6 Project Close Out 

  Tyler Fort Myers Beach  
RACI MATRIX KEY:  
R = Responsible  
A = Accountable  
C = Consulted  
I = Informed 
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Conduct post project 
review 

  A R C C C C       C C C C     C 

Deliver post project 
report to Fort Myers 
Beach and Tyler 
leadership 

I A R           I I C             

Release Tyler project 
resources 

A R I               I             

 
Inputs Contract 
 Statement of Work 

 
Outputs / 
Deliverables 

 Acceptance Criteria [only] for Deliverables 

 Post Project Report Fort Myers Beach acceptance; Completed 
report indicating all project Deliverables and 
milestones have been completed 

 

Work package assumptions: 
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 All project implementation activities have been completed and approved. 
 No critical project issues remain that have not been documented and assigned. 
 Final project budget has been reconciled and invoiced. 
 All Tyler deliverables have been completed. 

 Control Point 6: Close Stage Acceptance 

Acceptance criteria for this Stage includes completion of all criteria listed below. 

Close Stage Deliverables: 

 Post Project Report. 

Close Stage Acceptance Criteria: 

 Completed report indicating all Project deliverables and milestones have been completed.  

 General Assumptions 
Tyler and the Fort Myers Beach will use this SOW as a guide for managing the implementation of the Tyler 
Project as provided and described in the Agreement. There are a few assumptions which, when 
acknowledged and adhered to, will support a successful implementation. Assumptions related to specific 
work packages are documented throughout the SOW. Included here are general assumptions which should 
be considered throughout the overall implementation process.  

 Project 

 Project activities will begin after the Agreement has been fully executed. 
 The Fort Myers Beach Project Team will complete their necessary assignments in a mutually agreed 

upon timeframe to meet the scheduled go-live date, as outlined in the Project Schedule. 
 Sessions will be scheduled and conducted at a mutually agreeable time. 
 Additional services, software modules and modifications not described in the SOW or Agreement will 

be considered a change to this Project and will require a Change Request Form as previously 
referenced in the definition of the Change Control Process. 

 Tyler will provide a written agenda and notice of any prerequisites to the Fort Myers Beach project 
manager(s) ten (10) business days or as otherwise mutually agreed upon time frame prior to any 
scheduled on-site or remote sessions, as applicable.  

 Tyler will provide guidance for configuration and processing options available within the Tyler 
software. If multiple options are presented by Tyler, the Fort Myers Beach is responsible for making 
decisions based on the options available.  

 Implementation of new software may require changes to existing processes, both business and 
technical, requiring the Fort Myers Beach to make process changes.  

 The Fort Myers Beach is responsible for defining, documenting, and implementing their policies that 
result from any business process changes.  

 Organizational Change Management 

Unless otherwise contracted by Tyler, Fort Myers Beach is responsible for managing Organizational Change. 
Impacted Fort Myers Beach resources will need consistent coaching and reassurance from their leadership 
team to embrace and accept the changes being imposed by the move to new software. An important part of 
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change is ensuring that impacted Fort Myers Beach resources understand the value of the change, and why 
they are being asked to change. 

 Resources and Scheduling 

 Fort Myers Beach resources will participate in scheduled activities as assigned in the Project 
Schedule. 

 The Fort Myers Beach team will complete prerequisites prior to applicable scheduled activities. 
Failure to do so may affect the schedule. 

 Tyler and the Fort Myers Beach will provide resources to support the efforts to complete the Project 
as scheduled and within the constraints of the Project budget. 

 Abbreviated timelines and overlapped Phases require sufficient resources to complete all required 
work as scheduled.  

 Changes to the Project Schedule, availability of resources or changes in Scope will be requested 
through a Change Request. Impacts to the triple constraints (scope, budget, and schedule) will be 
assessed and documented as part of the change control process.  

 The Fort Myers Beach will ensure assigned resources will follow the change control process and 
possess the required business knowledge to complete their assigned tasks successfully. Should there 
be a change in resources, the replacement resource should have a comparable level of availability, 
change control process buy-in, and knowledge. 

 The Fort Myers Beach makes timely Project related decisions to achieve scheduled due dates on tasks 
and prepare for subsequent training sessions. Failure to do so may affect the schedule, as each 
analysis and implementation session is dependent on the decisions made in prior sessions.  

 The Fort Myers Beach will respond to information requests in a comprehensive and timely manner, in 
accordance with the Project Schedule.  

 The Fort Myers Beach will provide adequate meeting space or facilities, including appropriate system 
connectivity, to the project teams including Tyler team members. 

 For on-site visits, Tyler will identify a travel schedule that balances the needs of the project and the 
employee.  

 This work package is not applicable.  

 Facilities 

 The Fort Myers Beach will provide dedicated space for Tyler staff to work with Fort Myers Beach 
resources for both on-site and remote sessions. If Phases overlap, Fort Myers Beach will provide 
multiple training facilities to allow for independent sessions scheduling without conflict.  

 The Fort Myers Beach will provide staff with a location to practice what they have learned without 
distraction.  
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 Glossary 
Word or Term Definition 
Acceptance Confirming that the output or deliverable is suitable and 

conforms to the agreed upon criteria. 

Accountable The one who ultimately ensures a task or deliverable is 
completed; the one who ensures the prerequisites of the task are 
met and who delegates the work to those responsible. [Also see 
RACI]  

Application A computer program designed to perform a group of coordinated 
functions, tasks, or activities for the benefit of the user. 

Application Programming Interface (API) A defined set of tools/methods to pass data to and received data 
from Tyler software products 

Agreement This executed legal contract that defines the products and 
services to be implemented or performed. 

Business Process The practices, policy, procedure, guidelines, or functionality that 
the client uses to complete a specific job function.  

Business Requirements Document A specification document used to describe Client requirements 
for contracted software modifications. 

Change Request A form used as part of the Change Control process whereby 
changes in the scope of work, timeline, resources, and/or budget 
are documented and agreed upon by participating parties.  

Change Management Guides how we prepare, equip and support individuals to 
successfully adopt change in order to drive organizational success 
& outcomes 

Code Mapping [where applicable] An activity that occurs during the data conversion process 
whereby users equate data (field level) values from the old 
system to the values available in the new system. These may be 
one to one or many to one. Example: Old System [Field = eye 
color] [values = BL, Blu, Blue] maps to New Tyler System [Field = 
Eye Color] [value = Blue]. 

Consulted Those whose opinions are sought, typically subject matter 
experts, and with whom there is two-way communication. [Also 
see RACI]  

Control Point This activity occurs at the end of each stage and serves as a 
formal and intentional opportunity to review stage deliverables 
and required acceptance criteria for the stage have been met. 

Data Mapping [where applicable] The activity determining and documenting where data from the 
legacy system will be placed in the new system; this typically 
involves prior data analysis to understand how the data is 
currently used in the legacy system and how it will be used in the 
new system. 

Deliverable A verifiable document or service produced as part of the Project, 
as defined in the work packages. 

Go-Live The point in time when the Client is using the Tyler software to 
conduct daily operations in Production. 

Informed Those who are kept up-to-date on progress, often only on 
completion of the task or deliverable, and with whom there is 
just one-way communication. [Also see RACI]  
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Infrastructure The composite hardware, network resources and services 
required for the existence, operation, and management of the 
Tyler software. 

Interface A connection to and potential exchange of data with an external 
system or application. Interfaces may be one way, with data 
leaving the Tyler system to another system or data entering Tyler 
from another system, or they may be bi-directional with data 
both leaving and entering Tyler and another system. 

Integration A standard exchange or sharing of common data within the Tyler 
system or between Tyler applications 

Legacy System The software from which a client is converting. 

Modification Custom enhancement of Tyler’s existing software to provide 
features or functions to meet individual client requirements 
documented within the scope of the Agreement. 

On-site Indicates the work location is at one or more of the client’s 
physical office or work environments. 

Organizational Change The process of changing an organization's strategies, processes, 
procedures, technologies, and culture, as well as the effect of 
such changes on the organization.  
 

Output A product, result or service generated by a process. 

Peripheral devices An auxiliary device that connects to and works with the computer 
in some way. Some examples: scanner, digital camera, printer. 

Phase A portion of the Project in which specific set of related 
applications are typically implemented. Phases each have an 
independent start, Go-Live and closure dates but use the same 
Implementation Plans as other Phases of the Project. Phases may 
overlap or be sequential and may have different Tyler resources 
assigned. 

Project The delivery of the software and services per the agreement and 
the Statement of Work. A Project may be broken down into 
multiple Phases. 

RACI A matrix describing the level of participation by various roles in 
completing tasks or Deliverables for a Project or process. 
Individuals or groups are assigned one and only one of the 
following roles for a given task: Responsible (R), Accountable (A), 
Consulted (C), or Informed (I). 

Remote Indicates the work location is at one or more of Tyler’s physical 
offices or work environments. 

Responsible Those who ensure a task is completed, either by themselves or 
delegating to another resource. [Also see RACI]  

Scope Products and services that are included in the Agreement. 
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Solution The implementation of the contracted software product(s) 
resulting in the connected system allowing users to meet Project 
goals and gain anticipated efficiencies.  

Stage The top-level components of the WBS. Each Stage is repeated for 
individual Phases of the Project. 

Standard Software functionality that is included in the base software (off-
the-shelf) package; is not customized or modified. 

Statement of Work (SOW) Document which will provide supporting detail to the Agreement 
defining Project-specific activities, services, and Deliverables. 

System The collective group of software and hardware that is used by the 
organization to conduct business.  

Test Scripts The steps or sequence of steps that will be used to validate or 
confirm a piece of functionality, configuration, enhancement, or 
Use Case Scenario. 

Training Plan Document(s) that indicate how and when users of the system will 
be trained relevant to their role in the implementation or use of 
the system. 

Validation (or to validate) The process of testing and approving that a specific Deliverable, 
process, program, or product is working as expected. 

Work Breakdown Structure (WBS) A hierarchical representation of a Project or Phase broken down 
into smaller, more manageable components. 

Work Package A group of related tasks within a project. 
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Part 4: Appendices 
 No Conversion - This work package is not applicable.  
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 Additional Appendices 

 This work package is not applicable.  
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 Project Timeline 

 Data & Insights Project Plan 

Data & Insights Project Plan 

 Week  
 1 2 3 4 5 6 7 8 9 10 11 12 

Initiate and Plan                         
Assess and Define                         
Prepare Solution                         
Production Readiness                         
Production                         
Close                         

 

 ERP Pro Financial Management Timeline 

 

 This work package is not applicable.  
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FIRST ADDENDUM TO SERVICE AGREEMENT BETWEEN THE TOWN  
OF FORT MYERS BEACH AND TYLER TECHNOLOGIES, INC.  

 
THIS FIRST ADDENDUM (the “Addendum”) is entered into by and between the TOWN 

OF FORT MYERS BEACH, a Florida municipal corporation (the “Town”), and TYLER 
TECHNOLOGIES, INC., a foreign profit corporation (the “Contractor”), concerning the Service 
Agreement between the Town and Contractor for access to Contractor’s proprietary software 
products and services (the “Agreement”), which was approved at the November 18, 2024, Town 
Council meeting. The Town and the Contractor may collectively hereinafter be referred to as the 
“Parties.” 

 
WITNESSETH: 

 
WHEREAS, in the Fall of 2024, the Town selected the Contractor to provide certain 

products and services; and 
 
WHEREAS, the Town is a member of Sourcewell (formerly known as National Joint 

Powers Alliance), under member number #136730; and  
 
WHEREAS, the Contractor participated in the competitive bid process in response to 

Sourcewell RFP #090320 by submitting a proposal, on which Sourcewell awarded Tyler a 
Sourcewell contract, numbered 090320-TTI (the “Sourcewell Contract”); and  

 
WHEREAS, the Town used Sourcewell Contract to procure certain software functionality 

from the Contractor; and  
 
WHEREAS, on November 18, 2024, the Town Council of Fort Myers Beach approved 

the Agreement between the Town and the Contractor, as permitted under Section 2-480 of the 
Town Code of Ordinances; and  

 
WHEREAS, the Agreement authorizes the Town Manager to execute any and all 

documents pertaining to the Agreement; and  
 

WHEREAS, Section 119.0701, Florida Statutes, requires that certain public agency 
contracts must include certain statutorily required provisions concerning the Contractor’s 
compliance for Florida’s Public Records Act; and 

 
WHEREAS, Section 768.28, Fla. Stat., sets forth certain mandatory limitations on 

indemnification and liability for Florida public agencies; and 
 
WHEREAS, Florida law requires that public agency contracts be subject to non-

appropriation and thereby contingent upon appropriation during the public agency’s statutorily 
mandated annual budget approval process; and 

 
WHEREAS, Section 448.095, Fla. Stat., imposes certain obligations on public agencies 

with regard to the use of the E-Verify system by their contractors and subcontractors; and  
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WHEREAS, Section 287.133 and 287.135, Fla. Stat., provides restrictions on local 

governments contracting with companies that are on certain Scrutinized Companies lists or 
convicted vendor list; and 

 
WHEREAS, additional terms consistent with Sections 282.3185(5) and (6) related to data 

management and Section 287.05701 related to social government and corporate activism are also 
added by virtue of this Addendum; and 

 
WHEREAS, Section 286.101, Florida Statutes contains a list of “foreign countries of 

concern” including, the People’s Republic of China, the Russian Federation, the Islamic Republic 
of Iran, the Democratic People’s Republic of Korea, the Republic of Cuba, the Venezuelan regime 
of Nicolás Maduro, or the Syrian Arab Republic, including any agency of or any other entity under 
significant control of such “foreign country of concern.” Any entity that does business with a state 
agency or political subdivision must disclose certain of their dealings with those “foreign countries 
of concern” to the Florida Department of Financial Services; and 

 
WHEREAS, Section 787.06(13), Florida Statutes provides that when a contract is 

executed, renewed, or extended between a nongovernmental entity and a governmental entity, the 
nongovernmental entity must provide the governmental entity with an affidavit signed by an 
officer or a representative of the nongovernmental entity under penalty of perjury attesting that the 
nongovernmental entity does not use coercion for labor or services as defined in such statute.  
 

NOW, THEREFORE, in consideration of the covenants set forth herein, the parties agree 
to this Addendum as follows: 

 
1. Amendment. This First Addendum hereby amends and supplements the terms of 

the Agreement. In the event of a conflict between the terms of the Agreement and the terms of the 
Addendum, the terms of this Addendum shall prevail. 
 

2. Public Records Compliance. Contractor agrees that, to the extent that it may "act 
on behalf" of the Town within the meaning of Section 119.0701(1)(a), Florida Statutes in providing 
its services under the parties’ Agreement, it shall:  

 
(a) Keep and maintain public records required by the public agency to perform the 

service. 
(b) Upon request from the public agency’s custodian of public records, provide the 

public agency with a copy of the requested records or allow the records to be 
inspected or copied within a reasonable time at a cost that does not exceed the cost 
provided in this chapter or as otherwise provided by law. 

(c) Ensure that public records that are exempt or confidential and exempt from public 
records disclosure requirements are not disclosed except as authorized by law for 
the duration of the Agreement term and following completion of the Agreement if 
the contractor does not transfer the records to the public agency. 

(d) Upon completion of the Agreement, transfer, at no cost, to the public agency all 
public records in possession of the contractor or keep and maintain public records 
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required by the public agency to perform the service. If the contractor transfers all 
public records to the public agency upon completion of the Agreement, the 
contractor shall destroy any duplicate public records that are exempt or confidential 
and exempt from public records disclosure requirements. If the contractor keeps 
and maintains public records upon completion of the Agreement, the contractor 
shall meet all applicable requirements for retaining public records. All records 
stored electronically must be provided to the public agency, upon request from the 
Town’s custodian of public records, in a format that is compatible with the 
information technology systems of the Town. 

(e) Pursuant to Section 119.0701(2)(a), Fla. Stat., IF THE CONTRACTOR 
HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, TO THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS AGREEMENT, THE CONTRACTOR 
MAY CONTACT THE CUSTODIAN OF PUBLIC RECORDS 
AT:  

 
TOWN HALL  
2731 OAK STREET 
FORT MYERS BEACH, FL. 33931 
(239)765-0202 
AMY@FMBGOV.COM 

 
3. Public Records Compliance Indemnification. Contractor agrees to indemnify 

and hold the Town harmless against any and all claims, damage awards, and causes of action 
arising from the Contractor’s failure to comply with the public records disclosure requirements of 
Section 119.07(1), Florida Statutes, or by Contractor’s failure to maintain public records that are 
exempt or confidential and exempt from the public records disclosure requirements, including, but 
not limited to, any third party claims or awards for attorneys’ fees and costs arising therefrom. 
Contractor authorizes the public agency to seek declaratory, injunctive, or other appropriate relief 
against Contractor in Lee County Circuit Court on an expedited basis to enforce the requirements 
of this section. 

 
4. Compliance/Consistency with Section 768.28, Fla. Stat. Any indemnification or 

agreement to defend or hold harmless by Town specified in the Agreement shall not be construed 
as a waiver of Town's sovereign immunity and shall be limited to such indemnification and liability 
limits consistent with the requirements of Section 768.28, Fla. Stat. and subject to the procedural 
requirements set forth therein. Any other purported indemnification by Town under the Agreement 
in derogation hereof shall be void and of no force or effect. 

 
5. Non-appropriation. Town’s performance and obligation to pay under the 

Agreement is contingent upon an appropriation during the Town’s annual budget approval process. 
If funds are not appropriated for a fiscal year, then the Contractor shall be notified as soon as is 
practical by memorandum from the Town Manager or designee that funds have not been 
appropriated for continuation of the Agreement, and the Agreement shall expire at the end of the 
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fiscal year for which funding has been appropriated.  The termination of the Agreement at fiscal 
year-end shall be without penalty or expense to the Town subject to the Town paying all invoices 
for services rendered during the period the Agreement was funded by appropriations. 

 
6. E-Verify Compliance. By executing this Addendum, the Contractor is obligated 

to comply with the provisions of Section 448.095, Florida Statutes “Employment Eligibility,” as 
amended from time to time. This includes but is not limited to register with and use the E-Verify 
System to verify the work authorization status of all newly hired employees and requiring all 
subcontractors to provide an affidavit to Contractor attesting that the subcontractor does not 
employ, contract with, or subcontract with, an unauthorized alien. Contractor agrees to maintain a 
copy of such affidavit for the duration of the Agreement.  Failure to comply with this paragraph 
will result in the termination of the Agreement as provided in Section 448.095, Florida Statutes, 
as amended and Contractor will not be awarded a public contract for at least one (1) year after the 
date on which the Agreement was terminated. Contractor will also be liable for any additional 
costs to the Town as a result of the termination of the Agreement in accordance with this paragraph. 
Contractor affirmatively states, under penalty of perjury, that in accordance with Section 448.095, 
Florida Statutes, Contractor is registered with and uses the E-Verify system to verify the work 
authorization status of all newly hired employees, that in accordance with such statute, Contractor 
requires from each of its subcontractors an affidavit stating that the subcontractor does not employ, 
contract with, or subcontract with an unauthorized alien, and that Contractor is otherwise in 
compliance with Sections 448.09 and 448.095, Florida Statutes.  

 
7. Compliance/Consistency with Scrutinized Companies Provisions of Florida 

Statutes. Section 287.135(2)(a), Florida Statutes, prohibits a company from bidding on, 
submitting a proposal for, or entering into or renewing a contract for goods or services of any 
amount if, at the time of contracting or renewal, the company is on the Scrutinized Companies that 
Boycott Israel List, created pursuant to section 215.4725, Florida Statutes, or is engaged in a 
boycott of Israel. Section 287.135(2)(b), Florida Statutes, further prohibits a company from 
bidding on, submitting a proposal for, or entering into or renewing a contract for goods or services 
over one million dollars ($1,000,000) if, at the time of contracting or renewal, the company is on 
either the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List, both created pursuant to section 215.473, 
Florida Statutes, or the company is engaged in business operations in Cuba or Syria. Contractor 
hereby certifies that Contractor is not listed on any of the following: (i) the Scrutinized Companies 
that Boycott Israel List, (ii) Scrutinized Companies with Activities in Sudan List, or (iii) the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List. Contractor further 
hereby certifies that Contractor is not engaged in a boycott of Israel or engaged in business 
operations in Cuba or Syria. Contractor understands that pursuant to section 287.135, Florida 
Statutes, the submission of a false certification may subject Contractor to civil penalties, attorney’s 
fees, and/or costs. Contractor further understands that any contract with Town for goods or services 
of any amount may be terminated at the option of Town if Contractor (i) is found to have submitted 
a false certification, (ii) has been placed on the Scrutinized Companies that Boycott Israel List, or 
(iii) is engaged in a boycott of Israel. And, in addition to the foregoing, if the amount of the contract 
is one million dollars ($1,000,000) or more, the contract may be terminated at the option of Town 
if the company is found to have submitted a false certification, has been placed on the Scrutinized 
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Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran 
Petroleum Energy Sector List, or has been engaged in business operations in Cuba or Syria. 

 
8. Disclosure Requirements for “Foreign Countries of Concern.” Contractor 

shall comply with the disclosure requirements set forth is Section 286.101(3)(a), Florida Statutes, 
which requires “Any entity that applies to a state agency or political subdivision for a grant or 
proposes having a contract value of $100,000 or more shall disclose to the state agency or political 
subdivision any current or prior interest of, any contract with, or any grant or gift received from a 
“foreign country of concern” if such interest, contract, grant or gift received from a “foreign 
country of concern” if such interest, contract, grant or gift has a value of $50,000 or more and such 
interest existed at any time or such contract, grant or gift was received or in force at any time 
during the previous five (5) years. Such disclosure shall contain the name and mailing address of 
the disclosing entity, the amount of the gift or the value of the interest disclosed, the applicable 
“foreign country of concern” and, if applicable the date of termination of the contract or interest, 
the date of receipt of the grant or gift and the name of the agent or controlled entity that is the 
source or interest holder. Within one (1) year before applying for any grant or proposing any 
contract, such entity must provide a copy of such disclosure to the Department of Financial 
Services”. Pursuant to section 268.101(7), Florida Statutes: “In addition to any fine assessed under 
[section 286.101(7)(a), Florida Statutes], a final order determining a third or subsequent violation 
by an entity other than a state agency or political subdivision shall automatically disqualify the 
entity from eligibility for any grant or contract funded by a state agency or any political subdivision 
until such ineligibility is lifted by the Administration Commission for good cause.” 
 

9.  Venue and Jurisdiction.  Notwithstanding any of other provision to the contrary, 
the Agreement, this Addendum, and the parties’ actions under the same shall be governed by and 
construed under the laws of the state of Florida, without reference to conflict of law principles. As 
a material condition of the parties’ Agreement, each party hereby irrevocably and unconditionally 
consents to submit and does submit to the jurisdiction of the Circuit Court in and for Lee County, 
Florida for any actions, suits or proceedings arising out of or relating to the Agreement or this 
Addendum. 

 
10. Attorneys’ Fees and Costs. Notwithstanding any of other provision to the 

contrary, if litigation ensues regarding the Agreement or this Addendum, each party hereto shall 
bear its own attorneys’ fees and costs. 

 
11. Public Entities Crime or Convicted Vendor List.  Contractor agrees and assumes 

a continuous duty to disclose to the Town if the Contractor or any of its affiliates as defined by 
Section 287.133(1)(a), Florida Statutes are placed on the Convicted Vendor List or the Antitrust 
Violator Vendor List maintained by the Florida Department of Management Services.   

 
12.   Data Management; Notice of Breach.  Contractor shall cooperate with the Town 

and provide timely incident reporting, response activities/fact gathering, public and agency 
notification, severity level assessment, after-action reports, etc., which the Town must report in 
accordance with Sections 282.3185(5) & (6), Florida Statutes in the event of a data breach. 
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13. Environmental and Social Government and Corporate Activism.  The Town 
has not given preference or requested documentation from the Contractor based on Contractor’s 
social, political or ideological interest.  Contractor agrees to similarly not request documentation 
or give preference to any subcontractor based on the subcontractor’s social, political or ideological 
interests.  

 
14. Taxes. The Town shall not be liable for any taxes and assessments imposed by a 

federal, state or local governmental agency to the extent that the Town is exempt from same by 
Florida law, including but not limited to any sales or use tax.    

 
15. No coercion for labor or services.  The Contractor swears under penalty of perjury 

that the Contractor does not use coercion for labor or services as defined as follows:   
 
“Coercion” means: 
 

1. Using or threatening to use physical force against any person; 
2. Restraining, isolating, or confining or threatening to restrain, isolate, or confine 

any person without lawful authority and against her or his will; 
3. Using lending or other credit methods to establish a debt by any person when labor 

or services are pledged as a security for the debt, if the value of the labor or services 
as reasonably assessed is not applied toward the liquidation of the debt, the length 
and nature of the labor or services are not respectively limited and defined; 

4. Destroying, concealing, removing, confiscating, withholding, or possessing any 
actual or purported passport, visa, or other immigration document, or any other 
actual or purported government identification document, of any person; 

5. Causing or threatening to cause financial harm to any person; 
6. Enticing or luring any person by fraud or deceit; or 
7. Providing a controlled substance as outlined in Schedule I or Schedule II of 

Sec. 893.03, Fla. Stat. to any person for the purpose of exploitation of that person. 
 

16. Other.  Notwithstanding any other provisions herein to the contrary, the Parties 
agree that the terms of services set forth in the Agreement shall govern. 

 
 
 

 
 
 
 
 

(This Space Intentionally Left Blank) 
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IN WITNESS WHEREOF, the parties hereto have executed and delivered this instrument 
on the month and day last signed below and the signatories below to bind the parties set forth 
herein. 
       
Under penalties of perjury, and pursuant to Sec. 92.525, Fla. Stat., Contractor declares that 
Contractor has read the foregoing Section 15 above and that the facts stated in it are true. 
 
 
 
ATTEST:     CONTRACTOR:      
 
______________________________ _____________________________________ 
 
Print Name: ___________________ Print Name: __________________________ 
       
Print Title: ____________________ Print Title: ___________________________  
 
 
 
 
ATTEST:     TOWN OF FORT MYERS BEACH 
 
 
__________________________  _____________________________________ 
Amy Baker, Town Clerk   Andrew Hyatt, Town Manager 
 
 
 
APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE USE 
AND RELIANCE OF THE TOWN OF FORT MYERS BEACH ONLY: 
 
 
___________________________ 
Vose Law Firm, Town Attorney 
 

 

Andrew Hyatt (Nov 22, 2024 15:36 EST)

Nancy Stuparich (Nov 24, 2024 19:05 EST)
Nancy Stuparich

Amy Baker (Nov 25, 2024 12:53 EST)
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